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STPP-STPHS-STPE 35-1(10)0

NH 5-2(145)85

STPP 6-1(76)62

NH 1-1(68)27

NH 5-2(118)93

INTERSECTION IMPROVEMENT-ST RE

ROLLINS - NORTH & SOUTH

WEEKSVILLE - WEST

ROCK SCALING-WEST OF LIBBY

ROCK SLIDE - SOUTH OF LAKESIDE

4758

5969

2014

4489

3342

010

145

076

068

118

000

000

000

000

000

620

181

140

310

310

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

CALING,TRIM BLASTING

NG,ROCKFALL BARRIERS

REHAB OF THE INTERSECTION MT H

OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BIT.SUR

ROCKFALL BARRIERS,ROCK BOLTS,S

ROCK BOLTS,SCALING,TRIM BLASTI

08/18/05

04/09/07

10/03/05

02/05/07

02/05/07

10/03/05

05/15/07

11/14/05

04/16/07

04/16/07

06/12/06

11/19/07

04/03/07

    633,408

  2,735,640

  4,940,718

    989,140

    216,340

     719,103

   2,318,116

   5,387,494

     696,216

     159,336

    133,184

          0

    463,826

          0

          0

     897,345

   2,699,996

   6,710,328

     913,740

     225,000

65

45

150

100

100

12

0

7

0

0

     107,865

     257,103

     484,874

     123,336

      26,484

     150,990

     257,103

   1,044,029

     292,397

     160,000

     158,858

     149,002

   1,175,697

     276,345

     138,165

     894,676

   2,434,317

   6,573,088

     737,004

     216,766

District 1 - Missoula

02805

03107

04205

10405

10405

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO.,INC.    

AIS CONSTRUCTION COMPANY      

AIS CONSTRUCTION COMPANY      

    852,287

  2,318,116

  5,851,320

    696,216

    159,336

     77

     45

    157

    100

    100

100

90

98

81

96

105

58

113

95

86

53

73

15

105

105

17.8

6.1

17.9

37.5

63.7

2

Contract Totals for :

Proj. Count:
   1,205,480

    855,552

           0

     855,552

   1,138,740     953,770

     149,820

84 43.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

10405

% %

TIED

TIED

    100

      0

    100

105 %92 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     414,510

$

$

     452,397$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

LAKE                

SANDERS             

LAKE,LINCOLN        

LAKE,LINCOLN        

Days

P

P

P

P

00035

00005

00006

00001

.07

85

64.9

20.4

.089

93

68.7

27

.019

8

3.8

6.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.031

12.903

6.129

10.645

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

WOSOBA-LEROY (U0342)

SALYARDS-WADE (U7713)

BENTE-FREDRICK (U0547)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

406 444-6156

406 444-7824

406 444-7634

406 523-5830

406 523-5830

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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HSIP 0002(760)

STPS 473-1(5)0

MT-NHTSA-NH 7-1(86)49

2002 - DISTRICT 1 - GUARDRAIL

SLIDE CORRECTION - N OF CONNER

HAMILTON - NORTH OF WOODSIDE

5359

6410

2015

760

005

086

000

000

000

310

140

130

,PMS OVERLAY,DRAINAGE

SCAPE,BRIDGE

GUARD RAIL & DELINEATION

SLIDE REPAIR,EXCAVATION,GRAVEL

GRADE,GRAVEL,PMS,DRAINAGE,LAND

12/17/07

09/10/07

11/09/07

09/17/07

    270,646

  1,677,605

 15,081,162

     229,865

     518,211

  15,751,937

          0

          0

          0

           0

           0

           0

25

45

180

0

0

0

      18,389

      58,169

   1,060,423

           0

           0

           0

         114

     130,079

      48,719

           0

     503,286

     157,512

District 1 - Missoula

10C07

02807

05B07

OMO CONSTRUCTION INC          

PUMCO INC                     

SCHELLINGER CONST CO INC      

    229,865

    518,211

 15,751,937

     25

     45

    180

0

97

1

1

224

5

73 25.8

30.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

18.419

.5

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   9,785,892

  16,758,767

   9,510,130

  16,270,148

$

$

     597,010

           0

$

$

  10,107,140

  16,270,148

$

$

  11,676,274

  16,270,148

$

$

  10,855,851

     660,798

   1,018,051

   1,118,592

93

4

%

%

17.5

27.1

%

%

182

185

BENDA, JOHN         

BENEDIK, TOM        

    385

    225

     19

      0

    404

    225

50

15

%

%

99

16

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,898,181

     178,798

$

$

   1,922,908

   1,118,592

$

$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@mt.gov

tbenedik@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

POWELL,SANDERS 

RAVALLI             

RAVALLI             

Days

Days

S 00473

.25

.75

.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

MI

MI

MI

KM

KM

KM

29.708

.806

MI

MI

KM

KM

ULBERG-IVAN (U9228)

PRIEBE-GABE (U2177)

406 444-6217

406 444-5446

E

MI

MI

KM

KM

MI

MI

MI
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STPS 487-1(9)4

MT-CM 15(50)

NH 5-2(122)31

SFCS 486-1(6)2

MT 15(71)

SMP 4599(03)

BIG MOUNTAIN ROAD

BIKE/PED PATH - WHITEFISH

MEDICINE TREE - VIC RED HORN R

COLUMBIA FALLS - NORTH

RESERVE LOOP - KALISPELL

MISSOULA DISTRICT - CRUSH AND

1436

4922

1744

4284

2038

4973

009

050

122

006

071

003

000

000

000

000

001

000

140

620

130

181

110

999

NING WALLS

ING,STORM DRAIN

ICAL,FENCE

,PAVEMENT MARKINGS,MILE MARKER

GRADE,GRAVEL SURFACE,PMS,RETAI

BIKE/PED PATH,DECORATIVE LIGHT

GRADE,GRAVEL,PBMS,DRAIN,ELECTR

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,SEAL & COVER

CRUSH & STOCKPILE

11/13/06

12/17/07

04/05/06

11/24/03

05/07/07

07/18/02

04/02/07

04/20/06

05/03/04

05/23/07

08/26/02

10/08/04

10/09/02

05/11/05

12/23/02

 10,259,118

  2,515,397

 13,729,755

  1,231,676

  6,330,531

    348,464

   9,745,595

   1,698,813

  18,129,389

     985,315

   5,195,701

     279,475

          0

          0

    305,574

          0

          0

          0

  10,690,798

           0

           0

           0

           0

           0

215

60

240

60

0

0

0

0

2

0

0

0

     771,133

     169,881

   1,812,939

      78,825

     516,985

      27,948

     855,264

           0

           0

           0

           0

           0

     777,898

      28,958

   1,079,159

      94,210

     314,597

           0

   9,765,055

           0

  18,425,531

     976,489

   5,073,187

     281,033

District 1 - Missoula

01906

01C07

02B05

07B03

08407

18602

M A DEATLEY CONSTRUCTION INC  

SANDRY CONSTRUCTION COMPANY   

SCHELLINGER CONST CO INC      

JTL GROUP, INC. - KALISPELL   

L H C INC                     

LHC, INC.                     

  9,745,595

  1,698,813

 18,434,963

    985,315

  5,195,701

    279,475

    215

     60

    242

     60

      0

      0

91

0

102

99

98

101

91

17

60

120

61

0

95

8

5.9

9.6

6.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

FLATHEAD            

FLATHEAD            

LINCOLN & SANDER

Days

S

S

P

S

P

00487

00487

00005

00486

00005

2.6

.39

31.4

1.9

108.8

0

7.1

2.6

36.8

12.2

116.6

0

4.5

2.21

5.4

10.3

7.8

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.258

3.565

8.71

16.613

12.581

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DALSOGLIO-MICHAEL (U1921)

NORDHAGEN-BLAIR (U6573)

LLOYD-MIKI (U0413)

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

406 444-6250

406 444-9128

406 444-9200

406 444-6228

406 444-7634

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 5-2(121)27

NH 5-2(128)28

SFCP 65-1(4)0

SOUTH OF RAVALLI-MEDICINE TREE

US 93 VISITOR/INTERPRETIVE CEN

WEST GLACIER-NORTH

1744

1744

4953

121

128

004

000

000

000

130

111

181

NTERPRETIVE CENTER

NTERPRETIVE CENTER

 & COVER,ADA CURB RAMPS

HWY RECONSTRUCTION & VISITOR/I

HWY RECONSTRUCTION & VISITOR/I

MILLING,PLANT MIX OVERLAY,SEAL

04/05/06

04/05/06

05/05/03

04/24/06

04/24/06

10/14/03

10/22/04

05/11/05

 14,257,910

  1,184,139

     62,604

  18,236,642

   1,744,803

      59,215

    568,260

-     4,850

          0

           0

           0

           0

240

240

90

8

0

0

   1,823,964

     174,480

       5,329

           0

           0

           0

   1,120,212

      74,154

      11,306

  18,929,007

   1,723,687

      54,509

District 1 - Missoula

26106

26106

26403

M A DEATLEY CONSTRUCTION INC  

M A DEATLEY CONSTRUCTION INC  

SCHELLINGER CONST CO.,INC.    

 18,804,901

  1,739,953

     59,215

    248

    240

     90

104

99

92

61

43

212 101

5.9

4.3

20.7

2

Contract Totals for :

Proj. Count:
  15,442,049

 19,981,445

     563,410

  20,544,854

  19,981,445  20,652,694

   1,998,444

103 5.8

TBD

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 35.12
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  49,919,594

26106

  56,074,948$

     868,984$

  56,943,931$

  57,020,151$  55,228,498

   5,381,484

97

%

% 6.3 %

%

193 CYR, MARK           

TIED

TIED

    240

      8

    248

0 %60 %

    905

     10

    915

21%64%

$

$

$

$

$

$

$

$

$

   1,194,366

$

$

   1,998,444$

$

$

$

$

$

$

$

$

$

$

$

   3,500,494$

   5,465,615$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@mt.gov

thembree@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE                

LAKE                

FLATHEAD            

Days

Days

P

P

P

00005

00005

00065

26.71

28

0

31.39

28

.23

4.68

0

.23

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.548

0

.371

MI

MI

MI

KM

KM

KM

56.646

MI

KM

LLOYD-MIKI (U0413)

BENTE-FREDRICK (U0547)

FOY-DENNIS (U2846)

406 444-9200

406 444-7634

406 523-5824

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 41-1(16)32

IM 90-1(142)2

IM-BH 0002(757)

STPU 8107(17)

BR 24-1(62)0

BLACKFOOT RIVER - 12 KM NE HEL

HENDERSON - WEST

2002-D1-BRIDGE DECK SEAL

ORANGE STREET BRIDGE - MISSOUL

MT 200 BRIDGE REPL-MILLTOWN

3980

2703

4770

5964

6437

016

142

757

017

062

000

001

000

000

000

221

231

232

232

221

STRUCTION OF GIRDER STRUCTURE

ETOUR ROAD CONST.DESIGN BUILT

GRADING,GRAVEL,PLANT MIX & CON

BRIDGE REHABILITATION

BRIDGE DECK SEAL

BRIDGE DECK SEAL

NEW ROAD,BRIDGE CONST.& TEMP D

03/10/03

12/18/06

02/06/06

02/06/06

08/06/07

04/07/03

04/02/07

05/01/06

05/01/06

10/02/07

08/24/04

06/24/06

06/24/06

04/25/07

04/25/07

  2,110,268

  7,353,906

    283,537

    116,000

  7,098,000

   1,777,055

   7,181,302

     211,000

      85,440

   7,098,000

    178,943

          0

          0

          0

          0

   2,385,899

           0

     227,567

      87,560

           0

150

0

60

60

0

68

0

0

0

0

     231,017

     861,756

      21,400

       8,544

     849,135

     450,471

           0

      24,000

       2,500

           0

     482,111

     589,935

      24,427

       1,689

      73,053

   2,004,932

   6,972,309

     227,567

      87,560

   2,021,081

District 1 - Missoula

04C02

07C06

14A05

14A05

DB807

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST LLC             

TAMIETTI CONSTRUCTION CO INC  

TAMIETTI CONSTRUCTION CO INC  

FRONTIER-WEST LLC             

  1,955,998

  7,181,302

    211,000

     85,440

  7,098,000

    218

      0

     60

     60

      0

84

97

100

100

28

107

68

102

68

9

72

55

55

24

8.5

10.7

1.9

3.6

2

Contract Totals for :

Proj. Count:
     399,537

    296,440

           0

     296,440

     315,127     315,127

      29,944

100 8.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 21.99
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,961,711

14A05

  16,352,797$

     178,943$

  16,531,740$

  16,980,328$  11,313,449

   1,971,852

67

%

% 10.4 %

%

183 HEMBREE, TAMI       

TIED

TIED

     60

      0

     60

55 %99 %

    210

     68

    278

68%54%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      26,116

$

$

      26,500$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,171,215$

   2,187,862$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

183Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HEMBREE, TAMI       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5856
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

thembree@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

MINERAL             

MINERAL,MISSOULA

MINERAL,MISSOULA

MISSOULA            

Days

I

U

P

00090

08107

00024

1.5

1.51

.3

22.9

1.6

.8

21.4

.09

.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

34.516

.145

.806

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

35.467

MI

KM

BENTE-FREDRICK (U0547)

MENDS-NIGEL (U5938)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

406 444-7634

406 444-9221

406 523-5846

406 523-5846

E

E

E

E

MI
KM

MI

MI

MI

MI

MI



09-JAN-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 6 of 66 

IM 90-2(107)110

STPX 32758(5)

STPS 210-1(9)0

IM 90-2(112)119

CM 8128(1)

STPP 7-2(39)91

BONNER INTERCHANGE - EAST

MISSOULA AIRPORT ROAD

BONNER - CLINTON

ROCK CREEK INTERCHANGE-E & W

BROADWAY PEDESTRIAN XING-MISSO

BROOKS STREET - MISSOULA

5067

4691

5084

5968

4499

4783

107

005

009

112

001

039

000

000

000

000

000

000

183

150

181

180

411

180

MENT MARKINGS

LING

CTRICAL,PAVEMENT MARKING

,SEAL & COVER

SEAL & COVER,COLD MILLING,PAVE

OVERLAY & WIDENING

PMS OVERLAY,GUARDRAIL,COLD MIL

MILL,FILL,SEAL & COVER

CURB,SIDEWALK,SEAL & COVER,ELE

COLD MILLING,PLANT MIX OVERLAY

12/18/06

11/13/06

02/05/07

04/09/07

10/03/05

11/15/04

06/18/07

05/01/07

05/14/07

09/25/07

10/09/05

03/04/05

08/15/07

09/04/07

05/01/07

11/22/05

    925,430

  2,429,972

  1,377,116

  3,884,905

    276,239

    928,885

     774,341

   2,358,206

   1,198,108

   3,333,772

     367,778

     968,997

          0

          0

          0

          0

    106,158

     75,191

           0

   2,970,455

           0

           0

     524,103

   1,105,888

30

60

30

90

85

120

0

0

0

0

25

5

      61,947

     236,120

     119,811

     371,079

      36,778

     116,280

           0

     356,455

           0

           0

     108,039

     157,315

      41,430

     344,779

     114,529

     141,955

     111,267

      91,686

     630,206

   2,495,183

   1,159,697

   2,568,627

     522,496

   1,123,351

District 1 - Missoula

03C06

04106

04107

04307

04505

06704

PAVEMENT MAINTENANCE SOLUTIONS

J T L GROUP INC - MISSOULA    

J T L GROUP INC - MISSOULA    

SCHELLINGER CONST CO INC      

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

    774,341

  2,358,206

  1,198,108

  3,333,772

    473,936

  1,044,188

     30

     60

     30

     90

    110

    125

81

84

97

77

100

102

67

97

96

38

103

58

40

122

100

83

67

6.6

13.8

9.9

5.5

21.3

8.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

GRANITE,MISSOULA

MISSOULA            

MISSOULA            

Days

I

X

S

U

P

00090

32758

00210

08128

00007

110.204

.95

.23

1.86

90.96

119.18

2.74

10.062

3.23

93.02

8.976

1.79

9.832

1.37

2.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

14.477

2.887

15.858

2.21

3.323

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

NUNNALLEE-BENJAMIN (U1991

STACK-SHANE (U2026)

NUNNALLEE-BENJAMIN (U1991

SALYARDS-WADE (U7713)

NORDHAGEN-BLAIR (U6573)

STACK-SHANE (U2026)

406 523-5846

406 523-5830

406 523-5846

406 444-7824

406 444-9128

406 523-5830

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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CM-STPU 0002(693)

IM 90-2(105)94

SFCU 8112(2)

SFCU 8117(5)

CM 8116(6)

BROOKS/SOUTH/RUSSELL INTERSECT

7 KM EAST OF FRENCHTOWN INTERC

EAST MISSOULA HWY - MISSOULA

HIGGINS AVE - MISSOULA

MOUNT AVE-RUSSELL TO HILL-MSLA

2418

4572

5427

5426

5061

693

105

002

005

006

000

000

000

000

000

510

182

181

180

181

AY,SEAL & COVER,CURB & GUTTER

OUS SURFACING,SEAL & COVER

G,SEAL & COVER

 & COVER

GRADING,GRAVEL,PLANT MIX OVERL

CRACK & SEAT,PLANT MIX BITUMIN

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX BIT.SURFACIN

MILLING,PLANT MIX OVERLAY,SEAL

11/15/04

05/09/05

07/09/04

07/09/04

07/09/04

03/04/05

07/13/05

08/16/04

08/16/04

08/16/04

11/22/05

10/17/06

09/16/05

09/16/05

09/16/05

  2,885,920

  7,125,993

     86,128

    355,807

    167,562

   2,888,911

   7,026,334

      79,496

     326,305

     145,063

-    14,332

    826,928

          0

          0

          0

   8,504,223

           0

           0

           0

120

175

80

80

80

0

22

0

0

0

     346,669

     562,107

       7,155

      29,367

      13,056

     632,264

           0

           0

           0

     697,635

     649,436

       4,774

      52,698

      18,774

   2,994,285

   8,479,078

      74,525

     342,370

     135,703

District 1 - Missoula

06704

07305

10604

10604

10604

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING, INC.   

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  2,874,579

  7,853,261

     79,496

    326,305

    145,063

    120

    197

     80

     80

     80

104

100

94

105

94

201

103

67

179

144

103

23.3

7.7

6.4

15.4

13.8

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

      60,859

   3,918,767

   3,994,799   4,117,636

     462,949

103 19.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

TIED

TIED

    120

      5

    125

0 %157 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     789,321

$

$

     503,984$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

I

U

U

U

00090

08112

08117

08116

94.414

1.63

0

1.01

105.633

3.202

.979

1.96

11.219

1.572

.979

.95

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.095

2.535

1.579

1.532

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL (U8461)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

406 444-6228

406 523-5830

406 523-5830

406 523-5830

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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CM 8121(2)

NH 5-2(124)56

STPP-NH-STPS 0002(744)

ARTHUR AVE-SOUTH TO S 6TH-MSLA

MINESINGER TRAIL - MT 35

SIGNING - FLATHEAD RESERVATION

5063

1744

5082

002

124

744

000

000

000

181

130

411

 & COVER

FACING,SEAL & COVER,LIGHTING,I

AIL

MILLING,PLANT MIX OVERLAY,SEAL

GRADE,GRAVEL,PLANT MIX BIT.SUR

SIGN,GGRADE,GRAVEL,PMBS,GUARDR

07/09/04

04/07/05

04/09/07

08/16/04

04/19/05

07/24/07

09/16/05

10/12/06

08/21/07

    200,990

 10,337,729

    267,250

     164,525

  10,889,187

     243,670

          0

    182,111

          0

     189,343

           0

80

220

20

0

0

0

      14,807

   1,088,919

      40,537

      24,615

           0

      19,470

     855,921

      11,157

     184,343

  11,105,405

     239,641

District 1 - Missoula

10604

01105

01307

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING, INC.   

UNITED RENTALS HWY TECH INC   

    164,525

 11,071,298

    243,670

     80

    220

     20

97

102

98

79

79

28

8

90

10.6

7.7

4.7

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     740,207     736,941

      64,385

100 13

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

12

Project Mgr. Totals for :

Proj. Count: 39.786
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  20,644,947

10604

  19,631,836$

     993,945$

  20,625,780$

  22,040,008$  20,709,864

   1,915,176

94

%

% 11 %

%

184 MAART, WILLIAM W    

TIED

     80

      0

     80

0 %129 %

    670

     52

    722

65%103 %

$

$

$

$

$

$

$

$

$

      95,716

$

$

      74,193$

$

$

$

$

$

$

$

$

$

$

$

   2,288,433$

   2,227,772$

PENDING

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

883-0418

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@mt.gov

jmitchell@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA            

LAKE                

LAKE                

Days

Days

U

P

08121

00005

0

55.534

1.038

58.7

1.038

3.166

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.674

5.106

MI

MI

MI

KM

KM

KM

64.17

MI

KM

STACK-SHANE (U2026)

LLOYD-MIKI (U0413)

NUNNALLEE-BENJAMIN (U1991

406 523-5830

406 444-9200

406 523-5846

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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NH 5-2(123)48

NH-PLH 5-2(142)51

STPP-NH 52-1(20)0

NH 5-3(66)109 F

SPRING CREEK RD-MINESINGER TRA

MUD CREEK STRUCTURES

POLSON - EAST

ASHLEY CREEK - KALISPELL

1744

1744

4036

1012

123

142

020

066

000

000

000

000

130

130

140

130

AIN,ELECTRICAL,WILDLIFE CROSSI

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

GRADE,GRAVEL SURF,PMS,STORM DR

GRADE & STRUCTURES

GRADING,PCCP,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

08/06/07

02/06/06

12/13/04

02/09/04

09/04/07

05/22/06

02/02/05

03/16/04

10/12/06

09/06/06

01/03/08

 30,301,208

  8,483,106

 14,219,828

 13,704,852

  25,447,802

   6,974,633

  15,182,258

  14,344,308

          0

  1,010,822

  1,181,927

    596,171

           0

           0

  15,827,795

  11,258,667

315

160

30

0

0

33

0

0

   2,035,824

     767,210

   1,518,226

   1,147,545

           0

           0

   1,419,270

   1,643,899

           0

     347,357

   1,385,770

   1,007,042

  10,062,925

   8,290,284

  16,436,847

  14,728,099

District 1 - Missoula

01707

03905

04C04

07104

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC. - KALISPELL   

 25,447,802

  7,985,456

 16,364,185

 14,940,479

    315

    193

     30

      0

40

119

104

131

0

45

98

61

97 4.2

8.4

6.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

%

6

Project Mgr. Totals for :

Proj. Count: 15.749
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  77,313,973

  73,081,858$

   2,971,031$

  76,052,890$

  70,641,754$  60,863,201

   6,598,261

86% 5.9 %

186 MITCHELL, JAMES D.  
    745

     33

    778

29%52%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,607,247$

   6,995,659$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

RASMUSSEN, DON      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

883-0418

751-2049

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@mt.gov

dham@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LAKE                

LAKE                

FLATHEAD            

Days

Days

P

P

P

P

00005

00005

00052

00005

48.414

50.867

0

109.13

55.707

50.867

2.8

111.62

7.293

0

2.8

2.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.763

0

4.516

4.016

MI

MI

MI

MI

KM

KM

KM

KM

25.401

MI

KM

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

NORDHAGEN-BLAIR (U6573)

BENTE-FREDRICK (U0547)

406 444-9200

406 444-9200

406 444-9128

406 444-7634

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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HSIP 15(60)

STPP 82-1(4)0

HSIP 1-2(134)123

MT-NH 1-1(80)54

2001-SIGNING/GUARDRAIL-FLATHEA

INT IMPRV - US 93 & MT 82

2001-ACCESS CONTROL-KAL-NE

NORTH OF MANICKE - NORTH

5008

6541

5003

1027

060

004

134

080

000

000

000

000

310

410

310

140

NG

SIGNING & GUARDRAIL

TRAFFIC SIGNAL UPGRADES

PMBS,SIDEWALK,STRIPING & SIGNI

GRADE,GRAVEL SURFACEING,PMS

06/05/07

10/19/07

11/13/06

02/05/07

07/30/07

03/27/07

03/12/07

08/16/07

05/08/07

    167,902

    413,569

    140,714

  6,791,907

     147,835

     437,797

     108,789

   5,379,825

          0

          0

          0

          0

           0

           0

     112,945

   6,778,873

30

0

20

140

0

0

0

0

      16,674

      58,972

      16,318

     447,341

           0

           0

      16,291

     680,000

      23,268

      32,744

      14,028

     694,417

     141,546

     332,215

     113,041

   5,814,167

District 1 - Missoula

01507

04B07

05306

02107

OMO CONSTRUCTION INC          

MONTANA LINES INC             

J T L GROUP INC - KALISPELL   

SCHELLINGER CONST CO INC      

    147,835

    437,797

    108,789

  5,379,825

     30

      0

     20

    140

96

76

100

86

140

56

86

102

97

90

100

16.4

9.9

12.4

11.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: .06
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     722,185

     694,421$

           0$

     694,421$

     698,577$     586,802

      91,964

84% 11.9 %

189 RASMUSSEN, DON      
     50

      0

     50

94%76%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      70,040$

      91,937$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

189

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RASMUSSEN, DON      

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2049

293-3131

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dham@mt.gov

jiroberts@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

LINCOLN             

Days

Days

P

P

P

00005

00001

00001

104.225

122.9

53.8

104.225

122.96

57.2

0

.06

3.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.097

5.484

MI

MI

MI

MI

KM

KM

KM

KM

.097

MI

KM

STUDT-MARK (U8724)

ULBERG-IVAN (U9228)

SQUIRES-BILL (U8461)

STUDT-MARK (U8724)

406 444-9191

406 444-6217

406 444-6228

406 444-9191

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPU 6701(8)

STPU 6701(9)

STPU 6701(7)

N MERIDIAN-US 93 TO THREE MILE

N MERIDIAN-LIGHTING & SIGNAL

N MERIDIAN - THREE MILE TO IDA

2950

2950

2950

008

009

007

000

000

000

140

140

140

URF.,SEAL & COVER,STORM DRAIN,

IGHTING IMPROVEMENTS

URFACING,SEWER,SIDEWALKS,CURB

GRADE,GRAVEL & PLANT MIX BIT.S

N.MERIDIAN-LIGHTING & SIGNAL,L

GRADING,GRAVEL,PLANT MIX BIT.S

06/05/05

06/05/05

06/05/05

09/07/05

09/07/05

09/07/05

08/11/07

08/11/07

08/11/07

  1,436,802

    334,923

  2,792,398

   1,669,988

     382,430

   4,528,625

    133,137

          0

    734,708

   1,863,365

           0

   5,096,619

0

0

0

0

0

0

     658,104

     658,104

     658,104

     169,142

           0

     519,587

     179,060

      14,092

     527,891

   1,874,114

     282,087

   5,751,482

District 1 - Missoula

04605

04605

04605

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

  1,803,124

    382,430

  5,263,333

      0

      0

      0

101

74

113

106

2

102

9.6

5

9.2

3

Contract Totals for :

Proj. Count:
   4,564,123

  6,581,043

     867,845

   7,448,887

   7,342,414   7,907,683

   1,974,312

108 9.1

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 5.8
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,356,030

04605

  11,960,868$

     867,845$

  12,828,712$

  14,121,287$  13,721,850

   2,421,653

97

%

% 10.3 %

%

191 ROBERTS, JAMES      

TIED

TIED

TIED

      0

      0

      0

0 %54 %

    140

      0

    140

359 %70%

$

$

$

$

$

$

$

$

$

     721,043

$

$

   1,346,833$

$

$

$

$

$

$

$

$

$

$

$

   1,415,460$

   2,026,833$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

293-3131

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@mt.gov

dsackett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

U

U

U

06701

06701

06701

0

0

.5

.5

1.2

1.2

.5

1.2

.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

1.935

1.129

MI

MI

MI

KM

KM

KM

9.354

MI

KM

MALONE-KEVIN (U0723)

MALONE-KEVIN (U0723)

406 444-9369

406 444-9369

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCS 548-1(9)4

CM-CBI-NH 5-3(86)119 F

BR 9024(19)

NH 5-4(29)173

NH 5-4(30)177

NH 5-4(28)168

JCT US 93 - JCT US 2

4 KM NORTH OF STILLWATER RIVER

SWAN RIVER-3 KM SE OF FERNDALE

EUREKA - SOUTH

EUREKA - NORTH & SOUTH

FORTINE - NORTH

4860

1061

4228

5456

5457

5722

009

086

019

029

030

028

000

004

000

000

000

000

180

130

221

182

183

183

IGNALS,PAVEMENT MARKINGS

MILL,FILL,PLANT MIX SURF,BRIDG

MENT MARKING,MILL,FILL,PLANT M

 & COVER,PAVEMENT MARKING,MILL

OVERLAY,SEAL & COVER,TRAFFIC S

GRADE,GRAVEL,PMBS,DRAINAGE

STRUCTURES & APPROACHES

SEAL & COVER,PAVEMENT MARKING,

SEAL & COVER BRIDGE DECKS,PAVE

SEAL & COVER BRIDGE DECKS,SEAL

06/05/06

07/31/06

04/10/06

12/12/05

12/12/05

12/12/05

07/17/06

08/24/06

07/24/06

06/01/06

06/01/06

06/01/06

11/16/07

08/19/06

08/19/06

08/19/06

  1,326,835

 11,563,212

  1,499,677

    157,488

    749,192

    207,583

   1,197,816

  10,719,454

   1,502,436

     156,859

     716,886

     202,321

     48,868

          0

    130,635

          0

      2,338

    322,416

           0

  12,946,905

   1,714,682

           0

           0

     543,000

75

180

170

60

60

60

3

0

0

0

0

18

     119,782

   1,071,805

     225,365

      18,823

      86,026

      24,279

           0

   1,172,909

     225,366

           0

           0

      54,300

     103,679

     871,414

     179,823

       8,594

      37,765

      39,604

   1,066,821

  11,053,999

   1,577,944

     151,932

     273,247

     537,094

District 1 - Missoula

02306

02706

04105

05C05

05C05

05C05

J T L GROUP INC - KALISPELL   

SCHELLINGER CONST CO INC      

FRONTIER-WEST LLC             

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

  1,246,684

 10,719,454

  1,633,072

    156,859

    719,224

    524,738

     78

    180

    170

     60

     60

     78

89

85

92

97

38

99

87

74

80

46

44

73

103

107

89

55

55

42

9.7

7.9

11.4

5.7

13.8

7.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

LINCOLN             

LINCOLN             

LINCOLN             

Days

S

P

P

P

P

00548

00005

00005

00005

00005

4.01

118.87

173.2

177

168.3

6.5

122.42

177

180.9

173.2

2.49

3.55

3.8

3.9

4.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.016

5.726

6.129

6.29

7.903

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

MENDS-NIGEL (U5938)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

406 444-6228

406 444-7634

406 444-9221

406 444-6228

406 444-6228

406 444-6228

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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SFCN 5-2(141)93

BR 9015(47)

NH 1-2(133)134

SOMERS - SOUTH

FLATHEAD RIVER - 3 KM EAST OF

COLUMBIA FALLS - EAST & WEST

5514

4229

5450

141

047

133

000

000

000

181

221

181

ENT MARKINGS

PMS OVERLAY,SEAL & COVER

BRIDGE APPROACH ROAD

PMS OVERLAY,SEAL & COVER,PAVEM

11/14/05

12/17/07

02/06/06

03/27/06

07/06/06

08/23/06

10/16/06

08/07/07

08/07/07

  2,024,919

  8,078,542

  1,038,430

   2,095,928

   8,673,228

   1,073,508

     19,348

          0

-     7,586

           0

           0

           0

45

240

30

0

0

0

     271,631

     973,570

      85,881

           0

           0

           0

     129,930

      16,316

      77,084

   2,111,978

           0

     916,642

District 1 - Missoula

07B05

09C07

18106

SCHELLINGER CONST CO INC      

SLETTEN CONSTRUCTION COMPANY  

J T L GROUP INC - KALISPELL   

  2,115,276

  8,673,228

  1,065,922

     45

    240

     30

101

0

85

48

2

90

89

93

6.2

8.4

3

Contract Totals for :

Proj. Count:
   1,114,263

  1,076,066

     324,754

   1,400,821

   1,416,745     962,273

     129,128

68 8.9

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 18.64
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  26,645,878

05C05

  26,338,436$

     516,019$

  26,854,457$

  29,118,812$  17,689,657

   2,877,162

61

%

% 8.3 %

%

190 SACKETT, DEAN       

     60

     18

     78

42 %54 %

    800

     21

    821

64%49%

$

$

$

$

$

$

$

$

$

      85,963

$

$

     159,149$

$

$

$

$

$

$

$

$

$

$

$

   1,464,209$

   3,008,288$

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

190

181

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SACKETT, DEAN       

SULLIVAN, SHEILA    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2040

523-5877

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsackett@mt.gov

ssullivan@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE,FLATHEAD 

FLATHEAD            

FLATHEAD            

Days

Days

X 15091

.05

.05

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

MI

MI

MI

KM

KM

KM

30.064

MI

KM

CAMERON-GLEN (U1535)

MENDS-NIGEL (U5938)

SQUIRES-BILL (U8461)

406 523-5869

406 444-9221

406 444-6228

E

MI

MI

KM

KM

MI

MI

MI
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NH 5-2(120)20

NH 5-2(119)19

NH 7-2(49)83

NH 7-1(107)74

IM 90-2(102)106

HSIP 41(37)

VIC WHITE COYOTE RD-S RAVALLI

NO OF ARLEE - VIC WHITE COYOTE

LOLO-MISSOULA

FLORENCE - LOLO

MISSOULA - BONNER

2003-SIGNING-NORTH OF FLORENCE

1744

1744

5984

5962

3853

5863

120

119

049

107

102

037

000

000

000

000

000

000

130

140

181

183

170

411

E,WETLAND

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

GRADE,GRAVEL,STR,WILDLIFE FENC

GRDNG,GRAVL,PLANT MIX SURFACIN

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER,PAVEMENT MARKINGS

CRACK AND SEAT,PLANT MIX SURFA

SIGNING & PAVEMENT MARKING

02/06/06

10/13/04

10/05/07

04/09/07

03/25/02

04/09/07

03/06/06

11/15/04

08/04/07

05/22/02

05/15/07

11/15/06

10/13/07

10/22/02

06/18/07

08/06/03

 15,603,255

  7,935,709

  4,386,319

    738,662

  2,973,320

     44,862

  17,269,807

   7,425,190

   3,712,253

     496,936

   2,326,681

      45,498

    830,547

    484,594

          0

          0

-    33,235

          0

  18,378,023

           0

           0

   2,187,913

           0

180

0

70

25

90

30

1

0

0

0

0

0

   1,726,981

     891,023

     371,225

      44,092

     186,134

       7,570

   1,288,000

           0

           0

     196,626

           0

   1,017,921

     967,830

       3,176

      61,621

     195,359

      23,624

  18,106,070

   8,259,650

      37,122

     476,175

   2,187,912

      44,104

District 1 - Missoula

01B05

02904

02907

05207

06202

08307

RIVERSIDE CONTRACTING INC     

FRONTIER-WEST, L.L.C.         

J T L GROUP INC - MISSOULA    

RIVERSIDE CONTRACTING INC     

JTL GROUP, INC.- MISSOULA     

WESTERN TRAFFIC CONTROL INC   

 18,100,354

  7,909,784

  3,712,253

    496,936

  2,293,446

     45,498

    181

      0

     70

     25

     90

     30

99

111

1

96

100

97

79

109

1

140

99

312

100

99

87

5.6

11.7

8.6

12.9

8.9

53.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LAKE                

LAKE                

MISSOULA            

MISSOULA,RAVALLI

MISSOULA            

RAVALLI             

Days

P

P

P

I

X

00005

00005

00007

00090

41011

20

18.098

83.2

105.633

0

26.7

20.184

90.917

110.159

1.5

6.7

2.086

7.717

4.526

1.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

10.806

3.365

12.447

7.3

2.419

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

ULBERG-IVAN (U9228)

406 444-9200

406 444-9200

406 523-5846

406 523-5846

406 444-6228

406 444-6217

E

E

E

M

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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BH 348-1(8)14

STPP 83-1(26)31

ROCK CREEK - W OF PHILIPSBURG

CONDON - N & S

5597

5971

008

026

000

000

232

181

ENT MARKINGS

SCOUR PROTECTION

COLD MILLING,PMS OVERLAY,PAVEM

06/05/07

12/17/07

07/30/07      86,066

  3,220,189

      88,075

   2,997,640

          0

          0

           0

           0

40

60

0

0

      11,722

     302,837

           0

           0

      22,685

           0

      14,685

           0

District 1 - Missoula

09307

11C06

HALL CONSTRUCTION SERVICES    

SCHELLINGER CONST CO INC      

     88,075

  2,997,640

     40

     60

17

0

194

0

45 154.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

% %

8

Project Mgr. Totals for :

Proj. Count: 22.529
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  34,988,382

  34,362,080$

   1,281,906$

  35,643,986$

  35,331,528$  29,125,718

   3,541,584

82% 7.9 %

181 SULLIVAN, SHEILA    
    495

      1

    496

179 %74%

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,292,216$

   3,113,095$

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

GRANITE             

MISSOULA            

Days

S 00348

13.935

13.935

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

MI

MI

KM

KM

36.337

MI

KM

MENDS-NIGEL (U5938)

SALYARDS-WADE (U7713)

406 444-9221

406 444-7824

E

MI
KM

MI

MI
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District 1 - Missoula

64

District Totals:

Proj. Count: District Total  Length:
178.593

 265,097,359

 264,277,522$

   8,275,683$

 272,553,205$

 273,898,867$ 220,755,688

  26,935,779

81% 8.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,625

    204

  4,829

68%

Time
Used

64%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  17,886,293$

  28,158,561$

Engineer

Estimate

Cont.

Pymts.

Days

288.05

MI

KM
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STPU 0205(3)

IM 90-4(48)208

IM 90-4(46)206

STPP 19-1(30)1

STPP 46-5(2)51

MAIN STREET - ANACONDA

ANACONDA INTERCHANGE REST AREA

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

SPORTSMAN'S CAMPGROUND - EAST

4551

4296

3611

4604

2137

003

048

046

030

002

000

000

000

000

000

160

111

180

183

140

,SEAL & COVER,SLOPE FLAT &

NG,STRUCTURES

COLD MILLING,PMBS,SEAL & COVER

REST AREA

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADE,GRAVEL,PLANT MIX SURFACI

07/09/07

05/07/07

05/14/02

05/14/02

03/06/06

08/08/07

05/16/07

06/11/02

06/11/02

05/09/06

08/25/03

08/25/03

10/25/07

12/30/03

12/30/03

    667,951

  3,280,214

  6,276,618

    380,575

  6,068,563

     761,535

   2,692,754

   5,672,421

     309,276

   6,724,386

          0

          0

    130,888

-     3,176

    453,270

           0

           0

   6,006,731

     324,300

   7,757,040

45

120

120

120

160

0

0

0

0

11

      83,475

     447,980

     453,794

      24,742

     672,439

           0

           0

     480,539

      35,673

     930,845

      64,380

     220,917

     432,490

      19,773

     912,470

     756,500

   1,474,893

   5,888,740

     318,633

   7,264,839

District 2 - Butte

01607

07207

09402

09402

27106

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

ASCORP INC DBA DEBCO CONSTRUCT

    761,535

  2,692,754

  5,803,309

    306,100

  7,177,655

     45

    120

    120

    120

    171

99

55

98

98

94

77

49

90

55

98

93

72

111

111

129

8.5

15

7.3

6.2

12.6

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 11.456
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,673,921

09402

  16,160,372$

     580,982$

  16,741,353$

  17,542,360$  15,703,605

   1,682,430

90

%

% 10.5 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    445

     11

    456

106 %83%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,650,030$

   1,978,512$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DEER LODGE          

DEER LODGE          

DEER LODGE,SILVE

DEER LODGE          

DEERLODGE,SILVER

Days

M

I

P

00054

00090

00019

0

208.4

.596

.052

208.4

12

.052

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.084

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

18.478

MI

KM

OLSEN-JOE (U6629)

MALONE-KEVIN (U0723)

TRIBELHORN-LESLY (U9158)

TRIBELHORN-LESLY (U9158)

LEIGHTON-MARK (U5233)

406 494-9636

406 444-9369

406 444-6242

406 444-6242

406 444-6250

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 15-3(70)163

STPS 518-1(6)0

STPS 359-1(7)1

IM 90-5(63)264

STPS  282-1(4)0

BOULDER INTERCHANGE- N & S

MONTANA CITY - EAST HELENA

CARDWELL - HARRISON

MILLIGAN CANYON INTERCHANGE -

INTERSECTION IMPV - MONTANA CI

5795

5967

5811

5720

4472

070

006

007

063

004

000

000

000

000

000

181

181

183

180

140

VER,BRIDGE DECKS

VER FULL WIDTH,SEAL & COVER ON

COLD MILLING,OVERLAY,SEAL & CO

PMS OVERLAY,SEAL & COVER

SEAL & COVER

MILL,FILL,DRIVING LN,SEAL & CO

ROUNDABOUT @ MONTANA CITY

04/09/07

05/07/07

03/06/06

03/06/06

05/07/07

06/19/07

06/21/07

06/26/06

06/26/06

06/28/07

10/09/07

10/15/07

10/15/07

  3,024,636

  1,081,415

    382,270

  1,892,228

  1,495,844

   2,704,633

     915,519

     375,664

   1,828,588

   1,279,658

          0

          0

          0

          0

          0

   3,110,153

           0

     405,000

           0

   1,419,269

85

60

100

100

60

0

0

0

0

0

     299,970

     100,874

      37,566

     182,859

     141,927

     155,508

           0

      46,575

           0

     263,248

     149,148

      94,270

      34,850

     105,677

     255,202

   2,838,891

     942,963

     367,848

   1,771,933

   1,366,964

District 2 - Butte

02307

05107

06206

06206

10207

SCHELLINGER CONST CO INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

HOLLOW CONTRACTING INC        

  2,704,633

    915,519

    375,664

  1,828,588

  1,279,658

     85

     60

    100

    100

     60

91

103

91

97

96

96

93

75

58

97

72

92

96

96

148

5.3

10

9.5

6

18.7

2

Contract Totals for :

Proj. Count:
   2,274,498

  2,204,252

           0

   2,204,252

   2,233,588   2,139,781

     220,425

96 6.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 12.63
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,876,393

06206

   7,104,062$

           0$

   7,104,062$

   7,678,529$   7,288,599

     763,196

95

%

% 8.8 %

%

213 CLARY,DAN           

TIED

TIED

    100

      0

    100

96 %61 %

    305

      0

    305

99%85%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     140,527

$

$

     229,434$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     639,147$

     749,064$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

213Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CLARY,DAN           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9649
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-6016

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dclary@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

JEFFERSON           

JEFFERSON,L&C 

MADISON             

BRAODWATER,JEFF

JEFFERSON           

Days

I

S

00015

00282

163.1

0

175.5

.23

12.4

.23

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20

.371

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

20.371

MI

KM

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

NORDHAGEN-BLAIR (U6573)

406 494-9636

406 444-6227

406 494-9636

406 494-9636

406 444-9128

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 50-1(25)4

NH 50-1(26)0

BR 540-1(13)7

HSIP 86-1(36)21

STPU 7409(2)

JCT US 287 - NORTH & SOUTH

WEST YELLOWSTONE - NORTH

STRUCTURES - S OF PRAY

SF069 - SIGNING - N OF BOZEMAN

H ST. - PARK TO BUTTE - LIVING

5468

5469

4232

6057

4979

025

026

013

036

002

000

000

000

000

000

181

181

221

411

140

E DECK,SIDEWALK,SEAL & COVER S

E DECK,SIDEWALK,SEAL & COVER S

AINAGE,GUARDRAIL,SEEDING,SEAL&

RY 86

ACING

PMBS,COLD MILL,GUARDRAIL,BRIDG

PMBS,COLD MILL,GUARDRAIL,BRIDG

GRADING,AGGREGATE SURF,PMBS,DR

SIGNING & DELINEATION ON PRIMA

GRADE,GRAVEL,PLANTMIX BIT.SUFR

03/06/06

03/06/06

12/12/05

12/17/07

06/05/06

07/14/06

07/14/06

01/17/06

07/10/06

10/25/07

10/25/07

11/17/06

12/12/07

  1,015,831

    768,142

  1,236,161

     14,124

    994,969

   1,293,040

     985,900

   1,269,043

      11,184

   1,160,100

          0

          0

    200,309

          0

     40,505

   1,489,319

   1,123,765

   1,277,000

           0

   1,172,212

90

90

120

10

75

0

0

3

0

3

     142,234

     108,449

     152,285

       1,884

     158,829

     142,234

     108,449

     280,940

           0

     168,475

     116,494

      94,100

     290,017

           0

     165,845

   1,424,719

   1,003,753

   1,277,855

           0

   1,180,235

District 2 - Butte

04206

04206

05305

05C07

08406

H K CONTRACTORS INC           

H K CONTRACTORS INC           

SLETTEN CONSTRUCTION COMPANY  

OMO CONSTRUCTION INC          

A M WELLES INC                

  1,293,040

    985,900

  1,469,352

     11,184

  1,200,605

     90

     90

    123

     10

     78

96

89

100

0

101

82

87

103

0

98

121

121

98

95

8.2

9.4

22.7

14.1

2

Contract Totals for :

Proj. Count:
   1,783,973

  2,278,940

           0

   2,278,940

   2,613,084   2,428,472

     250,683

93 8.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04206

% %

TIED

TIED

     90

      0

     90

121 %84 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     210,594

$

$

     250,683$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

PARK                

GALLATIN            

PARK                

Days

P

P

S

P

U

00050

00050

00540

00086

07409

3.5

.366

6.75

21

1.03

9.5

3.5

8.92

21.5

1.475

6

3.134

2.17

.5

.445

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

9.677

5.055

3.5

.806

.718

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

PETERSON-ROY (U1791)

DALSOGLIO-MICHAEL (U1921)

406 444-6227

406 444-6227

406 444-9413

406 444-1280

406 444-6250

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 9034(13)

NH 50-2(52)31

STPP 59-2(12)38

CM-STPP 1299(14)

YELLOWSTONE RIVER-CORWIN SPRIN

YELLOWSTONE PARK-BIG SKY

RINGLING - NORTH & SOUTH

CITYWIDE SIGNALS - BOZEMAN

4233

4800

3878

4555

013

052

012

014

000

000

000

000

221

180

140

410

RIDGE REVISE

TREATED BASE,PLANT MIX BIT.SUR

STRUCTURES & APPROACHES

PMS OVERLAY,PAVEMENT MARKING,B

GRADE,GRAVEL SURFACING,CEMENT

11/13/06

11/13/06

03/07/05

05/07/07

01/08/07

05/09/07

04/26/05

05/21/07

  2,691,343

  6,045,354

  9,671,188

  1,797,448

   2,887,490

   6,694,509

   9,329,696

   2,110,828

          0

-   162,373

    220,636

          0

   3,196,303

   7,424,880

   9,766,912

           0

160

100

200

110

0

0

18

0

     317,624

     535,560

     839,673

     351,168

     417,362

     593,990

   1,234,270

           0

     395,293

     300,551

   1,306,086

     146,216

   2,904,833

   5,762,957

   9,541,151

   1,980,712

District 2 - Butte

09206

24106

03205

03407

SLETTEN CONSTRUCTION COMPANY  

PRINCE INC                    

SCHELLINGER CONST CO.,INC.    

J T L GROUP INC - BELGRADE    

  2,887,490

  6,532,136

  9,550,332

  2,110,828

    160

    100

    218

    110

91

78

98

94

95

51

106

42

94

92

99

91

13.6

5.2

13.7

7.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 26.339
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,765,924

  14,301,266$

      78,441$

  14,379,707$

  15,694,663$  13,554,352

   1,416,865

86% 10.1 %

221 COLLINGWOOD, MATT   

TIED

    555

      6

    561

97%80%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,362,300$

   1,713,334$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

DAY, JIM            

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@mt.gov

jjewett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PARK                

GALLATIN            

MEAGHER             

                    

Days

Days

X

P

34322

00050

0

31.2

.19

45.1

.19

13.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.306

22.419

MI

MI

MI

MI

KM

KM

KM

KM

42.481

MI

KM

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

406 444-9413

406 444-6227

406 494-9636

406 444-1280

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 50-2(43)89

NH 11-1(49)43

SFCU-STPS 291-1(5)1

MAIN STREET - BOZEMAN

TURN BAY-13 KM S OF LIVINGSTON

MAIN & JACKRABBIT LN - BELGRAD

4312

4799

4471

043

049

005

000

000

000

160

310

410

 & COVER,SIGNALS

& COVER

RM DRAINS,SIGNING,PAVEMENT MAR

COLD MILLING,FILL,OVERLAY,SEAL

GRADE,GRAVEL SURFACE,PMS,SEAL

PMBS,TRF SGNL,C&G,SIDEWALK,STO

05/07/07

05/07/07

03/06/06

05/21/07

06/04/07

04/03/06

11/13/07

04/17/07

  1,752,796

    608,922

  1,886,418

   1,965,211

     588,834

   2,068,792

          0

          0

     51,667

           0

           0

110

30

60

0

0

7

     324,671

      76,369

     248,255

           0

           0

     224,456

      66,294

     229,077

   1,915,653

     612,353

   2,102,589

District 2 - Butte

03407

09407

13A05

J T L GROUP INC - BELGRADE    

BIG SKY ASPHALT INC           

J T L GROUP INC - BELGRADE    

  1,965,211

    588,834

  2,120,458

    110

     30

     67

97

104

102

69

87

92

91

100

99

11.7

10.8

10.9

2

Contract Totals for :

Proj. Count:
   3,550,244

  4,076,039

           0

   4,076,039

   4,076,039   3,896,365

     675,839

96 9.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 2.65
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,716,772

03407

  16,063,361$

     272,303$

  16,335,663$

  16,500,577$  16,152,458

   1,840,136

98

%

% 12.2 %

%

223 DAY, JIM            

TIED

    110

      0

    110

91 %55 %

    400

     25

    425

97%88%

$

$

$

$

$

$

$

$

$

     370,672

$

$

     675,839$

$

$

$

$

$

$

$

$

$

$

$

   1,972,129$

   2,234,733$

PENDING

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

DAY, JIM            

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jjewett@mt.gov

tfellows@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

PARK                

GALLATIN            

Days

Days

P

P

S

00050

00011

00291

88.21

43.233

.752

90.28

43.737

.828

2.07

.504

.076

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

3.339

.813

.123

MI

MI

MI

KM

KM

KM

4.275

MI

KM

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

MALONE-KEVIN (U0723)

406 494-9636

406 494-9636

406 444-9369

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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NH 15-4(85)193 F

BR 8-2(47)43

STPU 5807(8)

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

NORTH MAIN STREET-HELENA

2354

3398

2319

085

047

008

000

000

000

221

140

130

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

,PRSTR CONC BEAM STR,WATER,

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

GR,GRAVL,PL MIX SURF,PED UNDPS

05/11/01

10/11/01

10/11/01

06/26/01

11/12/01

11/12/01

08/04/03

10/01/04

10/01/04

09/27/04

07/18/05

07/18/05

  3,648,604

  2,094,289

  4,280,188

   3,153,678

   1,848,101

   3,995,495

    279,171

    287,253

    614,197

   3,481,742

   1,975,689

180

120

120

14

4

41

     315,368

     184,810

     399,549

     565,000

     360,000

     564,012

     341,253

     875,592

   3,420,634

   2,213,272

   4,972,971

District 2 - Butte

09401

12401

12401

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  3,432,849

  2,135,354

  4,609,692

    194

    124

    161

98

112

124

100

95

219

105

144

111

16.5

15.4

17.6

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     901,450

   6,745,046

   5,971,184   7,186,243

     584,359

120 16.9

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

   8,997,274$

   1,180,621$

  10,177,895$

   9,452,926$  10,606,877

     899,727

112

%

% 16.8 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %160 %

    300

     59

    359

107 %134 %

$

$

$

$

$

$

$

$

$

   1,216,845

$

$

     759,549$

$

$

$

$

$

$

$

$

$

$

$

   1,780,857$

   1,324,549$

PENDING

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@mt.gov

dhancock@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

Days

I

P

U

00015

00008

05807

193

42.6

.403

193

42.9

1.217

0

.3

.814

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.484

1.313

MI

MI

MI

KM

KM

KM

1.797

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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HSIP 0002(746)

HSIP 0002(762)

STPX 1(45)

BR 9001(50)

SFCS 324-1(2)21

STPS 324-1(4)13

2000-D2-GUARDRAIL

2002-D2-SLOPE FLATTENING

BIG HOLE GRAZING ASSOC - WETLA

HORSE PRAIRIE CR. - 3 KM NW GR

15KM WEST OF GRANT - WEST

GRANT - WEST

4714

5370

4668

4791

4318

4476

746

762

045

050

002

004

000

000

000

000

000

000

310

310

510

221

183

140

AVEL,SEEDING,SIGNING,STRIPING

ING

PROVEMENTS

CING,SEAL & COVER

GUARDRAIL,BRIDGE RAIL,GRADE,GR

SLOPE FLATTENING,CULVERTS,SIGN

WETLAND DEVELOPMENT & OTHER IM

BRIDGE & APPROACH ROAD

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

11/13/06

04/09/07

10/05/07

04/09/07

11/15/04

11/15/04

04/30/07

05/14/07

11/07/07

07/09/07

01/22/05

01/22/05

10/09/07

05/17/07

11/28/07

12/06/06

12/06/06

12/06/07

    667,425

     80,641

     85,870

    463,987

    679,523

  6,248,874

     765,107

      43,876

      78,595

     425,842

     640,393

   5,742,102

          0

          0

          0

          0

      3,762

    212,247

     959,146

      48,662

           0

     507,453

           0

   6,365,000

75

15

0

80

175

175

0

0

0

0

0

6

      76,512

       5,352

      13,233

      56,676

      64,039

     574,210

     153,464

      15,085

           0

     131,938

           0

     690,000

     147,214

      12,690

      29,461

     129,933

      49,418

     715,947

     866,896

      43,061

      21,948

     445,459

     733,122

   6,363,318

District 2 - Butte

01B06

03207

04907

06307

11404

11404

EDWARD T COPPS CONSTRUCTION   

WINDY RIDGE CONSTRUCTION INC  

T & T CONTRACTING INC         

EDWARD T COPPS CONSTRUCTION   

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    765,107

     43,876

     78,595

    425,842

    644,155

  5,954,348

     75

     15

      0

     80

    175

    181

90

88

28

88

114

100

96

84

223

98

77

104

117

27

99

101

97

17

29.5

134.2

29.2

6.7

11.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

BEAVERHEAD,GALL

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

Days

X

S

01115

00324

.7

21.25

.7

27.76

0

6.51

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

10.5

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

PETERSON-ROY (U1791)

DAVIES-JIM (U1952)

URBAN-LAWRENCE (U4004)

MILLER-BRYAN (U5993)

TRIBELHORN-LESLY (U9158)

CONWAY-TIM (U1589)

406 444-1280

406 444-6227

406 444-6224

406 444-9413

406 444-6242

406 444-7292

M

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPP 29-1(44)0

HSIP 15-3(68)143

HSIP 69-1(26)11

ENNIS - WEST

2001-SNOWFENCE-NORTH TRASK INT

2002 - CURVE - NE OF WHITEHALL

5518

5027

5378

044

068

026

000

000

000

180

310

310

ENT MARKING

OVERLAY,SEAL & COVER

SNOW FENCE

GRADE,GRAVEL,PMS OVERLAY,PAVEM

03/06/06

06/05/07

07/09/07

09/25/06

08/27/07

08/06/07

09/12/07

09/28/07

    808,872

    130,480

  1,284,105

     741,415

     111,248

   1,075,778

          0

          0

          0

     840,640

     123,385

   1,193,145

45

35

75

0

0

0

      66,727

      11,104

     107,578

     126,097

      19,637

     170,466

     134,525

      18,211

     161,617

     775,731

     106,198

   1,020,785

District 2 - Butte

14206

03507

04507

HOLLOW CONTRACTING INC        

WESTERN TRAFFIC CONTROL INC   

A M WELLES INC                

    741,415

    111,248

  1,075,778

     45

     35

     75

92

86

86

107

93

95

222

91

76

17.3

17.1

15.8

2

Contract Totals for :

Proj. Count:
   6,928,397

  6,382,495

     216,009

   6,598,503

   7,005,393   7,096,440

     638,249

101 10.8

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 12.208
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,035,192

11404

   8,437,330$

     216,009$

   8,653,338$

   9,439,889$   9,249,535

     856,749

98

%

% 13.2 %

%

212 HANCOCK,DALE        

    175

      6

    181

97 %102 %

    390

      6

    396

113 %102 %

$

$

$

$

$

$

$

$

$

     765,365

$

$

     754,039$

$

$

$

$

$

$

$

$

$

$

$

   1,219,188$

   1,193,856$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@mt.gov

deharris@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MADISON             

JEFFERSON           

JEFFERSON           

Days

Days

P

I

P

00029

00015

00069

0

143

10.75

5.698

143.9

11.33

5.698

.9

.58

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.19

1.452

.935

MI

MI

MI

KM

KM

KM

19.69

MI

KM

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

DAVIES-JIM (U1952)

406 494-9636

406 444-1280

406 444-6227

E

E

E

MI

MI

KM

KM

MI

MI

MI



09-JAN-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 25 of 66

STPP 13-1(43)56

STPHS 15-2(89)124

IM 15-2(88)116

NH 8-4(32)102

HARRISON-SOUTH

BRIDGE SKID TREATMENT - BUTTE

BUXTON - N & S

US 287 PASS LN - N THREE FORKS

5959

5297

4292

3377

043

089

088

032

000

001

000

000

183

232

180

130

VE APPROACHES

,PAVEMENT MARKINGS

CING,PAVEMENT MARKINGS

SEAL & COVER

BRIDGE DECK TREATMENT,GRIND,PA

OVERLAY,SEAL & COVER,GUARDRAIL

GRADING,GRAVEL,PLANT MIX SURFA

02/05/07

07/03/06

03/06/06

12/12/05

07/10/07

07/31/06

07/31/06

02/07/07

10/10/07

    721,526

  1,224,775

  2,468,659

  4,883,259

     611,668

   1,373,720

   2,339,444

   5,123,200

          0

          0

-    34,049

     51,404

           0

   1,505,253

   2,410,239

   5,441,280

25

90

90

105

0

0

0

13

      61,056

     155,950

     210,550

     614,784

           0

     165,578

     210,550

     552,676

      40,754

     153,226

     192,710

     515,604

     572,893

   1,458,385

   2,397,768

   5,327,286

District 2 - Butte

06107

07606

16206

01C05

RIVERSIDE CONTRACTING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

    611,668

  1,373,720

  2,305,395

  5,174,604

     25

     90

     90

    118

94

97

99

98

67

93

92

93

32

82

100

97

7.1

10.5

8

9.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 26.592
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,829,545

   5,511,858$

-     34,049$

   5,477,809$

   5,843,690$   5,556,029

     546,238

95% 10.2 %

214 HARRIS, DEAN        
    315

      0

    315

83%90%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     566,518$

     627,287$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

JOHNSON, SHANE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@mt.gov

theld@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MADISON             

SILVER BOW          

SILVER BOW          

BROADWATER 

Days

Days

P

I

I

P

00013

00015

00015

00008

55.5

124.69

115.884

102.18

75.4

125.084

120.702

105.4

19.9

.394

4.818

3.22

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

32.097

.635

7.771

5.194

MI

MI

MI

MI

KM

KM

KM

KM

42.89

MI

KM

OLSEN-JOE (U6629)

MILLER-BRYAN (U5993)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

406 494-9636

406 444-9413

406 494-9636

406 494-9636

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 14-1(9)6

STPHS 14-1(19)2

IM 15-2(87)126

EAST OF TOWNSEND

2001-TURN BAY-E OF TOWNSEND

MONTANA ST EMERGENCY REPAIR-BU

1510

5020

5701

009

019

087

000

000

000

140

310

231

RAIL,ELEC,DRAIN,FENCE,SEEDING,

TRIPE

6+0.316-1 INT MONTANA STREET

GRADE,GRAVEL,PMBS,BRIDGE,GUARD

GRADE,GRAVEL,PMBS,DRAIN,SIGN,S

EMERGENCY REPAIR NBI#I00015 12

12/18/06

12/18/06

05/05/04

02/22/07

02/22/07

05/10/04

06/10/04

08/23/04

  6,233,493

    523,159

    209,618

   5,374,551

     494,069

     161,468

          0

          0

     83,727

   6,020,000

160

160

40

0

0

0

     537,455

      49,407

      24,220

     692,300

     793,333

      59,949

      20,784

   5,848,089

     397,415

     238,407

District 2 - Butte

01C06

01C06

01E04

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

SLETTEN CONSTRUCTION CO       

  5,374,551

    494,069

    245,195

    160

    160

     40

97

80

148

115

121

86

91

91

20

13.6

15.1

8.7

2

Contract Totals for :

Proj. Count:
   6,756,652

  5,868,620

           0

   5,868,620

   6,514,069   6,245,504

     586,862

96 13.7

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 8.32
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,849,529

01C06

  11,153,288$

     135,131$

  11,288,419$

  12,116,817$  11,811,197

   1,225,866

97

%

% 11.8 %

%

211 JOHNSON, SHANE      

TIED

TIED

    160

      0

    160

91 %115 %

    305

     13

    318

85%105 %

$

$

$

$

$

$

$

$

$

     853,282

$

$

     741,707$

$

$

$

$

$

$

$

$

$

$

$

   1,389,670$

   1,318,603$

PENDING

PENDING

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON, SHANE      

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@mt.gov

ricjohnson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BROADWATER 

BROADWATER 

SILVERBOW           

Days

Days

P

P

I

00014

00014

00015

6.4

2.2

126.316

11.2

2.5

126.316

4.8

.3

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.742

.484

0

MI

MI

MI

KM

KM

KM

13.42

MI

KM

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

406 444-6227

406 444-6227

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING

PENDING
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IM 0002(697)

IM 0002(508)

IM 90-6(90)304

IM 90-6(91)313

D2 - SEISMIC RETROFIT (PHASE I

BOZEMAN AREA SEISMIC RETROFIT

BOZEMAN - BEAR CANYON

MRL OVERPASS - 7 KM EAST OF BO

3095

3871

3612

4187

697

508

090

091

001

000

000

000

230

230

181

221

& COVER,SIGN,STRIPE,FENCE

ETORFIT

OVERLAY,SEAL & COVER

NG

BRIDGE,GRADE,GRAVEL,PMBS,SEAL

BRIDGE DECK REHAB. & SEISMIC R

GRADING,MILL & FILL,PLANT MIX

GRADE,GRAVEL.PLANT MIX SURFACI

12/18/06

03/07/05

03/07/05

03/07/05

02/20/07

04/04/05

04/04/05

04/04/05

11/02/07

11/02/07

11/02/07

  3,686,715

  3,802,116

  4,436,189

  5,299,047

   3,924,794

   2,543,425

   4,828,423

   5,257,529

          0

          0

     81,438

    152,709

           0

   2,897,793

   5,223,737

   5,752,191

150

200

200

200

0

0

0

1

     400,480

     203,474

     386,274

     420,602

           0

     289,779

     500,000

     463,109

     414,296

     270,268

     505,205

     535,674

   3,670,041

   2,741,263

   5,218,423

   5,370,036

District 2 - Butte

04606

08205

08205

08205

SLETTEN CONSTRUCTION COMPANY  

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  3,924,794

  2,543,425

  4,909,861

  5,410,237

    150

    200

    200

    201

94

95

100

93

103

93

101

116

84

13

13

12

11.3

9.9

9.7

10

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     234,147

  12,863,523

  13,873,721  13,329,722

   1,010,350

96 9.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 20.4
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,224,067

08205

  16,554,171$

     234,147$

  16,788,317$

  17,798,515$  16,999,763

   1,410,830

96

%

% 10.1 %

%

219 JOHNSON,RICKIE      

TIED

TIED

TIED

    200

      1

    201

12 %105 %

    350

      1

    351

43%104 %

$

$

$

$

$

$

$

$

$

$

$

$

   1,311,147

$

$

   1,252,888$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,725,443$

   1,653,368$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

S

I

I

I

00205

00090

00090

00090

4.8

303.508

303.553

314.08

5.14

313.447

313.674

314.08

.34

9.939

10.121

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.548

16.031

16.324

0

MI

MI

MI

MI

KM

KM

KM

KM

32.903

MI

KM

BRANDENBERGER-STEPHANIE

JOHNSON-DAVID F (U4472)

DAVIES-JIM (U1952)

JOHNSON-DAVID F (U4472)

406 444-7675

406 444-6261

406 444-6227

406 444-6261

E

E

E

E

MI
KM

MI

MI

MI

MI
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CM 1899(13)

STPHS 1805(15)

HSIP 29-3(3)72

IM 90-3(88)173

HSIP 1806(4)

1999 - SIGNAL UPGRADE - BUTTE

2002-TURN BAYS-BUTTE

2002 - SIGNING/GUARDRAIL - SOU

FENCING - PHOSPHATE TO BECK HI

2001 - SIGNALS - FRONT/MAIN -

4180

5371

5367

4260

5025

013

015

003

088

004

000

000

000

000

000

410

310

310

310

410

NG,SIDWALKS & CURB,SIGNING &

NG,SIDEWALKS & CURB,SIGNING &

GNING UPGRADE

TTE

TRAFFIC SIGNAL UPGRADE,SURFACI

TRAFFIC SIGNAL UPGRADE,SURFACI

GUARDRAIL,NEW DELINEATORS & SI

INTERSTATE FENCEING

INTERSECTION IMPROVEMENT IN BU

07/05/05

07/05/05

11/09/07

12/18/06

04/09/07

09/12/05

09/12/05

04/30/07

05/24/07

01/29/07

01/29/07

07/23/07

    647,223

     21,454

     72,878

    277,805

    221,771

   1,378,682

      30,566

      53,539

     253,117

     253,221

    248,073

          0

          0

          0

          0

   2,484,785

      33,662

           0

     260,000

           0

75

75

24

85

60

5

0

0

0

0

     140,925

     140,925

       9,015

     253,117

      33,376

           0

       5,000

           0

      44,440

           0

     347,073

       4,472

           0

      42,769

      68,750

   1,719,371

      31,663

           0

     248,095

     251,486

District 2 - Butte

01804

01804

02B07

04C06

06207

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

G S T INC                     

EIGHORN FENCING LLC           

SOUTH HILLS ELECTRIC          

  1,626,755

     30,566

     53,539

    253,117

    253,221

     80

     75

     24

     85

     60

69

94

0

95

99

246

89

0

96

206

113

120

62

90

20.2

14.1

17.2

27.3

2

Contract Totals for :

Proj. Count:
     668,677

  1,409,248

     248,073

   1,657,321

   2,518,447   1,751,034

     281,850

70 20.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01804

% %

TIED

TIED

TIED

     75

      5

     80

113 %241 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     351,545

$

$

     145,925$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SILVER BOW          

SILVER BOW          

JEFFERSON,SILVER

POWELL              

SILVER BOW          

Days

P

U

I

U

00029

01805

00090

01806

84.89

.2

170.2

.25

90.14

.2

195.408

.25

5.25

0

25.208

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.468

0

40.658

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

406 444-1280

406 444-1280

406 444-1280

406 494-9636

406 444-1280

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 29-4(27)85

STPS 357-1(6)5

ELIZABETH WARREN INT IMP - BUT

SOUTH OF ALDER - SOUTH

4180

5480

027

006

001

000

410

180

TTE

G OVERLAY,SEAL & COVER

INTERSECTION IMPROVEMENT IN BU

DIGOUTS,PLANT MIX BIT.SURFACIN

04/09/07

05/09/05

05/24/07

06/14/05

08/31/05

04/25/07

    356,315

  1,154,834

     425,235

   1,272,559

          0

     18,006

     576,878

   1,354,147

60

0

0

0

      56,595

     127,256

     108,000

     135,415

      91,723

     134,210

     442,117

   1,355,240

District 2 - Butte

06207

06405

SOUTH HILLS ELECTRIC          

JIM GILMAN EXCAVATING INC.    

    425,235

  1,290,565

     60

      0

77

100

85

99

90 20.7

9.9

2

Contract Totals for :

Proj. Count:
     578,086

    678,456

           0

     678,456

     830,099     693,603

      89,971

84 23.1

TBD

TBD %

%

%

%

% %

%

7

Project Mgr. Totals for :

Proj. Count: 37.014
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   2,752,280

06207

   3,666,919$

     266,079$

   3,932,998$

   5,016,232$   4,047,972

     761,209

81

%

% 17 %

%

218 STARCEVICH JOHN R.  

TIED

     60

      0

     60

90 %114 %

    244

      5

    249

79%145 %

$

$

$

$

$

$

     160,473

$

$

     141,376$

$

$

$

$

$

$

$

$

$

     688,997$

     476,171$

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

SILVER BOW          

MADISON             

Days

P

S

00029

00357

85.446

4.817

85.757

11.062

.311

6.245

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.502

10.073

MI

MI

KM

KM

59.701

MI

KM

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

406 444-1280

406 494-9636

E

E

MI
KM

MI

MI
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District 2 - Butte

52

District Totals:

Proj. Count: District Total  Length:
158.723

 109,746,704

 107,949,901$

   2,929,664$

 110,879,561$

 117,084,198$ 110,970,387

  11,403,246

95% 11.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,609

    126

  3,735

92%

Time
Used

98%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  12,994,279$

  13,269,477$

Engineer

Estimate

Cont.

Pymts.

Days

256.006

MI

KM
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BR-NH 24-2(19)58

STPU 5201(16)

STPU 5236(2)

STPU 5299(69)

NH 24-3(29)68

ARRASTRA CREEK - SE OF OVANDO

6TH ST NW-16TH TO SMELTER-GREA

2ND AVE S-7TH TO 9TH-GT FALLS

2ND AVE N-15TH TO PARK-GTF

LINCOLN - EAST & WEST

4868

4331

4420

4667

5485

019

016

002

069

029

000

000

000

000

000

221

140

140

140

181

TORM DRAIN,ELECTRICAL,WATER &

TORM DRAIN,ELECTRICAL,WATER &

VER

BRIDGE,ROADWAY CONSTRUCTION

GRADE,GRAVEL,PMS,SEAL & COVER

GRADE,GRAVEL & PMS,SIDEWALKS,S

GRADE,GRAVEL & PMS,SIDEWALKS,S

LEVELING,PMS OVERLAY,SEAL & CO

10/05/07

05/08/06

10/05/07

10/05/07

02/06/06

06/28/06

12/17/07

12/17/07

08/02/06

09/07/07

  1,350,429

  1,315,299

    729,030

  5,380,783

  1,188,070

   1,416,830

   1,237,969

     707,992

   5,131,391

   1,187,464

          0

-    15,445

          0

          0

-    23,349

           0

   1,226,494

           0

           0

   1,250,452

140

90

250

250

70

0

13

0

0

0

     159,039

     111,417

      78,126

     495,895

      94,997

           0

     176,208

           0

           0

      93,129

       7,302

     202,497

      13,056

      14,740

      70,523

           0

   1,144,446

           0

           0

   1,217,612

District 3 - Great Falls

01907

02406

03907

03907

05106

SLETTEN CONSTRUCTION COMPANY  

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

SCHELLINGER CONST CO INC      

  1,416,830

  1,222,524

    707,992

  5,131,391

  1,164,116

    140

    103

    250

    250

     70

0

93

0

0

97

5

115

17

3

76

99

2

2

97

17.7

5.8

2

Contract Totals for :

Proj. Count:
   6,109,813

  5,839,383

           0

   5,839,383

   5,839,383           0

     574,021

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03907

% %

TIED

TIED

TIED

    250

      0

    250

2 %5 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      27,796

$

$

     574,021$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

CASCADE             

CASCADE             

CAASCADE            

LEWIS & CLARK,POW

Days

P

U

U

P

00024

05201

05236

00024

57.843

2.16

.48

67.71

58.231

2.46

.65

75.76

.388

.3

.17

8.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.626

.484

.274

12.984

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MCCRAY-KEVIN (U5800)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

406 444-6265

406 454-5900

406 444-6229

406 444-6229

406 454-5900

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 24-2(20)43

IM 15-5(114)257

STPP 3-2(55)41

OVANDO - EAST

CASCADE - ULM

MAIN AVENUE - CHOTEAU

4777

5759

5952

020

114

055

000

000

000

181

183

181

VER

ALK,CURB & GUTTER

LEVELING,PMS OVERLAY,SEAL & CO

SEAL & COVER

PMS OVERLAY,SEAL & COVER,SIDEW

02/06/06

06/05/07

06/05/07

08/02/06

07/16/07

07/16/07

09/07/07

09/25/07

10/02/07

  2,074,600

    839,308

    526,539

   2,062,536

     704,085

     611,688

     16,798

          0

          0

   2,356,020

           0

           0

70

30

35

0

0

0

     165,003

      78,091

      67,338

     165,003

           0

           0

     148,714

      31,289

      69,846

   2,290,770

     680,753

     595,106

District 3 - Great Falls

05106

06507

10507

SCHELLINGER CONST CO INC      

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  2,079,333

    704,085

    611,688

     70

     30

     35

97

97

97

90

40

104

97

83

106

6.5

4.6

11.7

2

Contract Totals for :

Proj. Count:
   3,262,670

  3,250,000

-      6,551

   3,243,449

   3,606,472   3,508,382

     260,000

97 6.2

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 35.058
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,404,058

05106

  13,059,955$

-     21,996$

  13,037,959$

  13,404,952$   5,928,687

   1,249,906

44

%

% 9.4 %

%

388 AAFEDT, RANDY       

TIED

     70

      0

     70

97 %85 %

    615

     13

    628

38%43%

$

$

$

$

$

$

$

$

$

     219,237

$

$

     258,132$

$

$

$

$

$

$

$

$

$

$

$

     557,967$

   1,312,829$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@mt.gov

mbeckedahl@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK,POW

CASCADE             

TETON               

Days

Days

P

I

P

00024

00015

00003

43.4

256.5

40.63

55.7

269.3

41.68

12.3

12.8

1.05

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

19.839

20.645

1.694

MI

MI

MI

KM

KM

KM

56.546

MI

KM

SQUIRES-BILL (U8461)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

406 444-6228

406 454-5900

406 454-5900

E

E

E

MI

MI

KM

KM

MI

MI

MI
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ER 58-1(23)30

NH 1-3(33)204 F

MT-NH 1-3(40)247

ER 409-1(6)32

US 89 DAMAGE - NW OF BROWNING

EAST GLACIER - WEST

CUT BANK-WEST

MTS 409 SLIDE-S OF WHITLASH

5236

1814

1310

5234

023

033

040

006

000

000

000

000

140

180

140

151

D RAIL,DRN,FENCE,SEED,SIGN & S

SSED STRUCTURE

 PLACE,SEED & DRAINAGE

SLIDE REPAIR

GRADE,GRAVEL,DIGOUTS,PMBS,GUAR

GRADE,GRAVEL,PLANT MIX,PRESTRE

GRADE,GRAVEL,TOPSOIL SALAVGE &

07/03/06

11/13/06

10/02/06

11/24/03

08/04/06

12/11/06

10/31/06

04/26/04

08/14/07

11/13/07

06/12/04

09/14/04

    197,425

  3,786,901

 14,993,330

    124,605

     356,493

   3,863,161

  15,455,555

     138,914

-    22,189

          0

     85,068

     18,400

   4,316,850

  16,654,747

     203,864

25

120

180

30

0

0

1

0

      35,649

     347,685

   1,854,667

      16,670

     347,685

   1,853,395

      47,832

     217,159

     279,758

   1,285,584

      43,587

     306,415

   3,921,680

  15,842,979

     181,992

District 3 - Great Falls

02606

04B06

05606

01B03

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

S K CONSTRUCTION INC          

CENTURY COMPANIES, INC.       

    334,304

  3,863,161

 15,540,624

    157,314

     25

    120

    181

     30

86

91

95

89

609

80

69

91

100

96

99

57

70.9

7.1

8.1

23.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.46
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,977,656

  19,675,209$

      62,879$

  19,738,089$

  21,328,090$  20,071,074

   2,238,001

94% 8.9 %

386 BECKEDAHL MARK      
    325

      1

    326

98%80%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,782,501$

   2,236,729$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@mt.gov

gberg@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GLACIER             

GLACIER             

GLACIER             

LIBERTY             

Days

Days

P

P

P

S

00058

00001

00001

00409

30.3

204.3

246.01

31.7

30.3

208.96

254.81

0

4.66

8.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

7.516

14.194

MI

MI

MI

MI

KM

KM

KM

KM

21.71

MI

KM

KRINGS-DAMIAN (U5007)

MCOMBER-CHRISTIE (U3065)

KRINGS-DAMIAN (U5007)

GIARD-JASON (U2988)

406 444-6225

406 454-5900

406 444-6225

406 454-5899

E

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NH-STPU-HSIP 1-6(52)381

NH 1-6(55)342

STPS 432-2(5)40

NH 10-2(30)43

FBD-MT 0002(524)

US-2 - HAVRE

RUDYARD - GILDFORD

RUDYARD - SOUTH

FORT BENTON - LOMA

FERRY REHABS - MISSOURI RIVER

4321

5568

5509

4817

4493

052

055

005

030

524

000

000

000

000

000

140

181

181

181

650

COVER,DRAIN,SEEDING,SIGNING

TRIPING

IPING,SEAL & COVER

VER,GUARDRAIL

BOAT-CROSSING SITES

GRADE,GRAVEL,PMBS,PCCP,SEAL &

CLOD MILLING,LEVELING,PMBS & S

COLD MILLING.LEVELING,PMBS,STR

LEVELING,PMS OVERLAY,SEAL & CO

RREHABILITATION OF THREE FERRY

03/05/07

11/14/05

11/14/05

11/14/05

02/09/04

04/09/07

03/10/06

03/10/06

01/27/06

03/22/04

08/08/07

08/08/07

10/25/06

10/05/04

08/10/07

 26,111,453

  1,770,691

    691,694

  1,705,855

    832,037

  28,807,619

   1,938,421

     749,448

   1,598,205

     767,347

          0

          0

          0

          0

          0

           0

           0

           0

   1,722,099

           0

300

45

45

60

0

0

0

0

0

0

   1,996,057

     271,379

     104,923

     207,767

      61,388

           0

           0

           0

     103,314

           0

     782,666

      94,992

      58,797

      74,197

     192,595

  17,430,074

   1,786,831

     697,624

   1,710,668

     712,287

District 3 - Great Falls

02207

03A05

03A05

04305

06104

NELCON INC                    

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

DIAMOND CONSTRUCTION, INC.    

 28,807,619

  1,938,421

    749,448

  1,598,205

    767,347

    300

     45

     45

     60

      0

61

92

93

99

93

39

35

56

72

314

100

100

97

4.5

5.3

8.4

4.3

27

2

Contract Totals for :

Proj. Count:
   2,462,385

  2,687,869

           0

   2,687,869

   2,687,869   2,484,455

     376,302

92 6.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03A05

% %

TIED

TIED

     45

      0

     45

100 %41 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     153,789

$

$

     376,302$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

HILL                

HILL                

HILL                

CHOUTEAU            

STATEWIDE           

Days

P

P

S

P

00001

00001

00432

00010

381.399

342.16

40.47

43.39

383.665

354.58

46.48

52.224

2.266

12.42

6.01

8.834

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.655

20.032

9.694

14.248

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NORDHAGEN-BLAIR (U6573)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

NORDHAGEN-BLAIR (U6573)

406 444-9128

406 454-5900

406 454-5900

406 454-5900

406 444-9128

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 1-4(32)292

NH-STPU-CM-MT-STPE15-4(108)191

CM 5899(22)

NH 8-2(70)44

DEVON - E & W

SOUTH HELENA INTERCHANGE

SIGNAL UPGRADE - HELENA

MONTANA-BUTTE TO 11TH-HELENA

5763

5587

4921

5950

032

108

022

070

000

000

000

000

181

110

410

180

EMENT MARKING

RAVEL SURFACE,PMS,STRUCTURE

PMS OVERLAY,SEAL & COVER & PAV

INTERCHANGE,ROUNDABOUT,GRADE,G

SIGNAL UPGRADE

MILL,FILL,PMS OVERLAY,PMSC

11/14/05

07/03/06

09/10/07

09/10/07

01/08/06

08/14/06

08/02/06

04/11/07

  1,103,540

 10,850,338

  1,977,682

    230,910

   1,198,486

   9,973,924

   1,480,411

     218,082

          0

     81,308

          0

          0

           0

  10,762,508

           0

           0

40

220

120

120

0

6

0

0

     167,788

     997,392

     248,821

      36,768

           0

   1,065,285

           0

           0

      70,681

     942,961

       1,501

           0

   1,125,170

   9,944,256

           0

           0

District 3 - Great Falls

06B05

01606

01807

01807

RIVERSIDE CONTRACTING INC     

HELENA SAND & GRAVEL INC      

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

  1,198,486

 10,055,232

  1,480,411

    218,082

     40

    226

    120

    120

94

92

0

0

42

89

1

0

88

92

6.3

9.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 37.537
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  32,339,875

  35,198,440$

      18,400$

  35,216,840$

  35,387,284$  23,644,646

   2,825,972

67% 5.6 %

384 BERG, GARY          

TIED

TIED

    475

      0

    475

33%48%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,317,515$

   2,752,681$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

384

387

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERG, GARY          

CARLSON, JACK       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

265-6821

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gberg@mt.gov

jcarlson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

TOOLE               

JEFFERSON,LEWIS&

LEWIS & CLARK

LEWIS & CLARK

Days

Days

P

I

P

00001

00015

00008

291.748

190.5

43.863

299.755

190.5

44.083

8.007

0

.22

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.915

0

.355

MI

MI

MI

MI

KM

KM

KM

KM

60.544

MI

KM

MCOMBER-CHRISTIE (U3065)

VOELLER-TERRY (U2597)

ULBERG-IVAN (U9228)

ROUSE-DUSTIN (U9174)

406 454-5900

406 444-9457

406 444-6217

406 444-6229

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 8-2(72)44

NH 108-1(2)0

UPP 5819(2)

STPHS 25(48)

STPHS 25(54)

11TH AVENUE - HELENA

PROSPECT-FEE TO MONTANA AVE.-H

FEE - 11TH TO PROSPECT

2000-SLOPE FLTN/GRAIL-L&C CTY

2003 - GUARDRAIL - MARYSVILLE

5949

5948

6272

4699

5860

072

002

002

048

054

000

000

000

000

000

183

180

180

310

310

SEAL & COVER

MILL,FILL,SEAL & COVER

MILL,FILL,SEAL & COVER

SLOPE FLATTING & GUARDRAIL

GUARDRAIL

09/10/07

09/10/07

09/10/07

08/28/06

08/28/06

10/03/06

10/03/06

11/09/06

11/09/06

     95,842

    648,424

     32,924

    131,833

     46,134

     103,209

     617,901

      29,046

     131,155

      42,662

          0

          0

          0

          0

          0

           0

           0

           0

     143,094

      45,000

120

120

120

30

30

0

0

0

0

0

      17,405

     104,018

       4,909

      15,739

       5,119

           0

           0

           0

      17,172

      17,079

       1,116

         189

           0

      10,681

      14,308

           0

           0

           0

     139,634

      44,070

District 3 - Great Falls

01807

01807

01807

04806

04806

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

H L CONSTRUCTION              

H L CONSTRUCTION              

    103,209

    617,901

     29,046

    131,155

     42,662

    120

    120

    120

     30

     30

0

0

0

98

98

6

0

0

62

84

80

80

7.6

32.5

5

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,985,782

     177,967

  2,448,649

    173,817

           0

           0

   2,448,649

     173,817

   2,448,649

     188,094

           0

     183,704

     411,921

      20,858

0

98

0

13.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01807

04806

%

%

%

%

TIED

TIED

TIED

TIED

TIED

    120

     30

      0

      0

    120

     30

0

80

%

%

1

73

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       2,806

      24,989

$

$

$

$

     411,921

      34,251

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

P

P

U

X

00008

00108

05819

25501

44.083

.192

0

0

45.001

.907

.09

1

.918

.715

.09

1

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.481

1.153

.145

1.613

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ULBERG-IVAN (U9228)

ULBERG-IVAN (U9228)

406 444-6229

406 444-6229

406 444-6229

406 444-6217

406 444-6217

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPHS 5809(19)

STPP 44-1(15)14

IM 15-8(62)380

STPP 67-1(5)0

SAFETY IMPROVEMENT - NORTH OF

VALIER - EAST

SUNBURST - SOUTH

SHELBY - NORTH

4440

5951

5760

5770

019

015

062

005

000

000

000

000

310

183

183

180

ER,CRUSHED BASE COURSE,CURB &

 RAIL,SIDEWALK,C&G,SIGNING

 RAIL,SIDEWALK,SIGNING

PLANT MIX BIT.SURF.,SEAL & COV

SEAL & COVER

CMILL,PMBS,SEAL & COVER,BRIDGE

CMILL,PMBS,SEAL & COVER,BRIDGE

12/13/04

06/05/07

04/09/07

04/09/07

02/24/05

07/30/07

05/17/07

05/17/07

01/26/07

10/02/07

10/03/07

10/03/07

  1,519,358

    499,001

    711,683

    372,804

   1,616,872

     407,070

     817,811

     439,941

     94,123

          0

          0

          0

           0

           0

           0

75

20

90

90

-3

0

0

0

     194,025

      45,148

      72,612

      35,195

           0

           0

           0

     321,147

      32,555

      27,922

      55,240

   1,806,395

     377,652

     780,471

     449,239

District 3 - Great Falls

05904

05507

07107

07107

HELENA SAND & GRAVEL INC      

PAVEMENT MAINTENANCE SOLUTIONS

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  1,710,995

    407,070

    817,811

    439,941

     72

     20

     90

     90

112

93

95

102

166

72

38

157

101

85

96

96

17.8

8.6

3.6

12.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 4.043
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,533,445

  14,213,262$

     175,431$

  14,388,693$

  15,016,123$  11,934,355

   1,624,196

79% 10.8 %

387 CARLSON, JACK       

TIED

TIED

    445

      3

    448

68%76%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,291,903$

   1,705,482$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@mt.gov

mklette@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LEWIS & CLARK

PONDERA             

TOOLE               

TOOLE               

Days

Days

U

P

I

P

05809

00044

00015

00067

1.7

14.3

380.3

.455

2.8

27.84

389.5

1.755

1.1

13.54

9.2

1.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.774

21.839

14.839

2.097

MI

MI

MI

MI

KM

KM

KM

KM

6.521

MI

KM

DALSOGLIO-MICHAEL (U1921)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

406 444-6250

406 454-5900

406 454-5900

406 444-6229

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPE 51(42)

NH 1-4(33)278

IM 15-6(37)323

STPS 365-1(8)14

STPP 21-1(19)4

OILFIELD AVE. PATH - SHELBY

SHELBY-EAST

BRADY - N & S (NB)

23 KM EAST OF BRADY - EAST

CONRAD - NORTHEAST

5970

5765

5484

5773

5769

042

033

037

008

019

000

000

000

000

000

620

180

181

181

181

 RAIL,C&G,SIGNING

 RAIL,SIDEWALK,C&G,SIGNING

LL

LL

,SEAL & COVER

CMILL,PMBS,SEAL & COVER,BRIDGE

CMILL,PMBS,SEAL & COVER,BRIDGE

OVERLAY,SEAL & COVER,MILL & FI

OVERLAY,SEAL & COVER,MILL & FI

COLD MILLING,PLANT MIX OVERLAY

04/09/07

04/09/07

02/05/07

02/05/07

02/06/06

05/17/07

05/17/07

06/21/07

06/21/07

06/15/06

10/03/07

10/03/07

09/22/07

09/22/07

09/21/06

08/02/07

    163,943

    820,250

  1,470,160

    464,127

    456,822

     148,440

     944,424

   1,350,141

     427,099

     555,556

          0

          0

          0

          0

          0

           0

   1,496,680

           0

     558,391

90

90

45

45

30

0

0

0

0

0

     164,416

      84,002

     108,011

      37,957

      50,000

           0

     165,485

           0

      47,715

           0

     115,728

     117,041

      40,703

      46,725

      86,066

   1,046,133

   1,271,458

     387,132

     556,558

District 3 - Great Falls

07107

07107

09107

09107

13106

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

    148,440

    944,424

  1,350,141

    427,099

    555,556

     90

     90

     45

     45

     30

58

111

85

91

100

0

138

71

107

98

96

96

96

96

97

11.1

9.2

10.5

8.4

4

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,068,680

   1,934,287

  2,350,616

  1,777,240

           0

           0

   2,350,616

   1,777,240

   2,350,616

   1,923,779

   2,361,909

   1,658,590

     356,225

     145,968

100

86

8.4

9.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07107

09107

%

%

%

%

TIED

TIED

TIED

TIED

     90

     45

      0

      0

     90

     45

96

96

%

%

56

78

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     198,890

     157,744

$

$

$

$

     356,225

     203,442

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

383Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KLETTE, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

278-7078
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mklette@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

TOOLE               

TOOLE               

PONDERA,TETON   

PONDERA,TETON   

PONDERA             

Days

P

P

S

P

00067

00001

00365

00021

0

278.091

14.306

3.746

1

280

17.306

5.175

1

1.909

3

1.429

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.613

3.079

4.839

2.305

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

WOSOBA-LEROY (U0342)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

KRINGS-DAMIAN (U5007)

406 444-6156

406 444-6229

406 454-5900

406 454-5900

406 444-6225

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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CM 5299(71)

HSIP 226-1(6)1

HSIP 60-2(75)29

IM 15-4(118)229

SIDEWALKS - FOX FARM / PARK GA

SF069 - SIGNING - S OF GREAT F

SF069-SIGNING-KINGS HILL N

AUGUSTA INTCH-HARDY CREEK

4568

6062

6083

6010

071

006

075

118

000

000

000

000

620

411

411

183

SIDEWALKS,CURB & GUTTER IN GTF

SIGNING

SIGNING

SEAL & COVER & STRIPING

04/09/07

12/17/07

12/17/07

07/03/06

05/10/07

07/26/06

08/03/07

09/23/06

09/06/07

    285,083

     53,725

    214,622

    742,384

     341,716

      40,355

     155,416

     812,302

          0

          0

          0

          0

     447,593

           0

           0

           0

0

20

45

25

0

0

0

0

      45,473

       6,794

      23,312

      64,985

      53,711

           0

           0

           0

      48,496

       1,243

       7,076

      26,659

     398,905

           0

           0

     802,727

District 3 - Great Falls

01207

02C07

03C07

06606

UNITED MATERIALS OF GREAT FALL

OMO CONSTRUCTION INC          

WESTERN TRAFFIC CONTROL INC   

RIVERSIDE CONTRACTING INC     

    341,716

     40,355

    155,416

    812,302

      0

     20

     45

     25

89

0

0

99

90

18

30

41 80

12.2

3.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

% %

%

%

8

Project Mgr. Totals for :

Proj. Count: 31.378
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,958,790

   5,090,482$

           0$

   5,090,482$

   5,239,856$   4,954,709

     597,341

95% 8.8 %

383 KLETTE, MIKE        
    185

      0

    185

95%67%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     435,914$

     652,530$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

383

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KLETTE, MIKE        

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

278-7078

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mklette@mt.gov

rvosen@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE,LEWIS &C

Days

Days

S

P

00226

00060

.625

28.7

14.602

53.4

13.977

24.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

22.544

39.839

MI

MI

MI

MI

KM

KM

KM

KM

50.611

MI

KM

LLOYD-MIKI (U0413)

ULBERG-IVAN (U9228)

ULBERG-IVAN (U9228)

PRINZING-STEPHEN (U1814)

406 444-9200

406 444-6217

406 444-6217

406 454-5899

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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HSIP 60-2(67)90

IM 315-5(14)0

IM 15-5(109)247

IM 15-5(101)270

NH 101-1(2)0

CM 5299(60)

2000 - SFTY IMPVMT - GTF - EAS

GREAT FALLS URBAN

D3 - ROADSIDE MANAGEMENT

GREAT FALLS - NORTH & SOUTH

3RD ST NW - GTF

SIDEWALKS - GREAT FALLS

4716

5947

5134

4041

5567

4920

067

014

109

101

002

060

000

000

000

000

000

000

310

181

510

170

181

620

SE,ELEC,SIGNING & STRIPING

TE 15

VER

INSTALL ACCELERATION LANE

COLD MILLING,PMBS,PM SEAL COUR

EROSION CONTROL ALONG INTERSTA

CRACK SEAT PCCP,PMSO,SEAL & CO

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

12/17/07

06/05/07

02/05/07

11/13/06

05/08/06

05/08/06

07/16/07

04/10/07

03/12/07

06/06/06

06/06/06

10/11/07

05/18/07

09/24/07

09/24/07

    229,455

    927,576

    315,540

 11,659,221

  1,270,120

    510,781

     259,238

     919,250

     217,115

  11,229,608

   1,303,504

     591,631

          0

          0

          0

     23,802

     58,533

-     2,420

           0

           0

           0

  12,844,621

   1,394,227

     617,134

25

45

0

0

75

75

0

0

0

0

12

0

      43,650

      96,857

     204,802

     898,369

     117,315

      53,247

           0

           0

           0

     996,381

     153,366

      97,334

          79

      59,694

      31,684

     635,502

     115,329

      85,949

           0

     867,528

     244,127

  10,424,877

   1,315,911

     622,301

District 3 - Great Falls

06C07

07507

10107

10406

12406

12406

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

SHUMAKER TRUCKING AND EXCAVATI

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

    259,238

    919,250

    217,115

 11,253,410

  1,362,038

    589,211

     25

     45

      0

      0

     87

     75

0

94

112

81

94

101

0

62

15

64

75

88

98

100

116

6.9

13

6.1

8.8

13.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

P

I

I

I

U

00060

00315

00015

00015

05203

89.9

0

247.32

270.467

.491

90.7

1.311

270.42

282.199

2.431

.8

1.311

23.1

11.732

1.94

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.29

2.115

37.258

18.923

3.129

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

ULBERG-IVAN (U9228)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

DALSOGLIO-MICHAEL (U1921)

406 444-6217

406 454-5900

406 444-6229

406 444-6229

406 454-5900

406 444-6250

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 102-1(2)8

NH-STPE 5205(18)

BR 9-2(10)47

57TH-2ND AVE N/10TH AVE S-GTF

NORTHEAST BYPASS - GREAT FALLS

USRS CANAL - 13KM NE OF AUGUST

5569

4042

4235

002

018

010

000

000

000

181

130

221

GNING LIGHTING,TRAFFIC SIGNALS

VEL,PL.MIX.BIT.SURF.,SEAL & CO

PLANT MIX OVERLAY,SEAL & COVER

GRADE,PCCP,PMBS,STROM DRAIN,SI

PREST.CONC.BM.BRIDGE,GRADE,GRA

05/08/06

05/27/04

02/07/05

06/06/06

07/06/04

04/05/05

09/24/07

05/11/07

06/14/06

04/11/07

    398,881

  6,938,185

  1,517,387

     387,610

   6,656,255

   1,384,237

          0

    274,292

-    29,314

           0

   6,986,809

           0

75

0

100

0

41

-2

      34,828

     798,751

     166,108

           0

     762,227

           0

      22,357

     590,530

     264,926

     355,518

   6,924,339

   1,312,545

District 3 - Great Falls

12406

15304

05105

UNITED MATERIALS OF GREAT FALL

UNITED MAT'LS OF GREAT FALLS  

SLETTEN CONSTRUCTION CO       

    387,610

  6,930,546

  1,354,923

     75

     41

     98

92

99

95

64

77

159

116

99

6.3

8.5

20.2

3

Contract Totals for :

Proj. Count:
   2,179,782

  2,282,745

      56,113

   2,338,859

   2,398,971   2,293,730

     205,390

96 9.7

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

12

Project Mgr. Totals for :

Proj. Count: 80.565
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  23,545,573

12406

  22,914,000$

     354,207$

  23,268,207$

  25,081,670$  21,956,233

   2,388,383

88

%

% 7.4 %

%

381 VOSEN, ROBERT       

TIED

     75

     12

     87

100 %78 %

    235

     53

    288

97%64%

$

$

$

$

$

$

$

$

$

     223,635

$

$

     285,528$

$

$

$

$

$

$

$

$

$

$

$

   1,624,598$

   2,538,247$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@mt.gov

hwoodhouse@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CASCADE             

CASCADE             

TETON               

Days

Days

U

U

05205

05205

7.537

5.42

8.492

7.47

.955

2.05

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.54

3.306

MI

MI

MI

KM

KM

KM

129.944

MI

KM

MCOMBER-CHRISTIE (U3065)

MALONE-KEVIN (U0723)

MCCRAY-KEVIN (U5800)

406 454-5900

406 444-9369

406 444-6265

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 9-1(9)21

SFCS 435-1(1)0

BR 9025(34)

BOWMAN'S CORNER - NORTH

AUGUSTA - SOUTH

MISSOURI RIVER - CRAIG

4048

5804

2795

009

001

034

000

000

000

140

181

221

 & STRUCTURES

,REVEGETATION & STRIPING

TRUCTURE,GRADING,GRAVEL SURFAC

GRADE,GRAVEL,PLANT MIX OVERLAY

COLD MILLING,PMBS,SEAL & COVER

CONCRETE,PRE-STRESSED GIRDER S

10/02/06

02/06/06

04/29/04

11/15/06

07/14/06

07/16/04

11/06/06

10/13/06

 11,317,791

  1,157,634

  4,081,869

   9,634,148

   1,112,510

   3,362,748

     20,249

-    30,390

     53,159

  10,782,786

           0

   3,475,656

180

45

210

0

0

26

     770,732

      89,001

     504,412

     926,000

           0

     625,000

     929,511

      67,152

     654,964

   9,251,454

   1,000,778

   3,432,656

District 3 - Great Falls

05506

09106

09404

WICKENS CONSTRUCTION INC      

SCHELLINGER CONST CO INC      

MORGEN & OSWOOD CONST. CO.,INC

  9,654,397

  1,082,120

  3,415,907

    180

     45

    236

86

90

99

100

75

105

73

100

100

10

6.7

19.1

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 20.575
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  18,074,681

  15,493,643$

      13,704$

  15,507,347$

  16,755,189$  14,997,433

   1,530,253

90% 12.8 %

385 WOODHOUSE, HAROLD   
    535

     24

    559

91%106 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,916,553$

   1,806,109$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

P

S

X

00009

00435

25013

20.9

0

.3

31.7

9.775

.3

10.8

9.775

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.419

15.766

0

MI

MI

MI

KM

KM

KM

33.185

MI

KM

BENTE-FREDRICK (U0547)

KRINGS-DAMIAN (U5007)

MCCRAY-KEVIN (U5800)

406 444-7634

406 444-6225

406 444-6265

E

E

E

MI
KM

MI

MI

MI
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District 3 - Great Falls

51

District Totals:

Proj. Count: District Total  Length:
222.616

 126,834,078

 125,644,991$

     602,625$

 126,247,617$

 132,213,164$ 103,487,137

  12,454,052

78% 8.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,815

     94

  2,909

68%

Time
Used

69%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,926,951$

  13,004,607$

Engineer

Estimate

Cont.

Pymts.

Days

359.061

MI

KM
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NH 20-2(23)29

STPS 261-2(5)26

BR 253-1(11)4

BR-STPE 9009(11)

SOUTH OF SIDNEY - SOUTHWEST

RICHLAND COUNTY LINE - NORTH

CHERRY CR-7 KM N OF TERRY

TONGUE RIVER - MILES CITY

5527

4482

4536

4174

023

005

011

011

000

000

000

000

180

140

221

221

NMENT

,SEED,FENCE,SIGN,SEAL & COVER

ING,STRIPING,ELECTRICAL

LEVELING,OVERLAY,SEAL & COVER

GRADE,GRAVEL PLANTMIX,NEW ALIG

BRIDGE,GRADE,GRAVEL,PMBS,DRAIN

TWO STRUCTURES,APPROACHES,SIGN

02/06/06

04/09/07

12/07/06

02/06/06

03/23/06

08/06/07

02/01/07

03/10/06

06/04/07

  4,641,902

  4,710,809

  2,412,101

  2,575,492

   3,811,295

   4,525,860

   2,738,266

   2,303,281

     34,933

          0

          0

          0

           0

           0

   3,399,086

   2,311,506

80

150

130

0

0

0

0

0

     304,904

     501,963

     273,827

     222,799

           0

           0

     273,827

     257,799

     240,254

     321,745

     232,352

     269,775

   3,942,352

   2,526,685

   2,710,490

   2,266,639

District 4 - Glendive

11106

11307

08B06

20106

NORTHERN IMPROVEMENT CO - FARG

MARTIN CONSTRUCTION INC - ND  

COP CONSTRUCTION LLC          

SLETTEN CONSTRUCTION COMPANY  

  3,846,228

  4,525,860

  2,738,266

  2,303,281

     80

    150

    130

      0

103

56

80

98

79

64

85

105

85

81

81

6.1

12.7

8.6

11.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 20.81
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,352,711

   8,337,155$

      34,933$

   8,372,088$

   8,337,155$   6,469,037

     806,867

78% 8.7 %

401 ARTHUR, RONALD T.   

TIED

    230

      0

    230

82%70%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     561,999$

     806,867$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

406

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BACON, DAVID        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

345-8244

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@mt.gov

dbacon@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

RICHLAND            

RICHLAND,WIBAUX 

PRAIRIE             

CUSTER              

Days

Days

P

S

X

00020

00253

09054

28.89

5.03

.1

49.7

5.03

.1

20.81

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

33.565

0

0

MI

MI

MI

MI

KM

KM

KM

KM

33.565

MI

KM

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

ROBERTS-DEVIN (U7485)

WOSOBA-LEROY (U0342)

406 345-8214

406 444-6230

406 444-7611

406 444-6156

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI



09-JAN-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 45 of 66

BR 2-1(34)2

NH 1-9(39)555

SFCS 363-1(7)9

TONGUE RIVER - MILES CITY

NASHUA - EAST & WEST

EAST OF WAGNER - EAST

3989

2144

4838

034

039

007

000

000

000

221

150

140

ING,ELECTRICAL

GRAVEL,PMBS,SEAL & COVER,BRIDG

NG,SEAL & COVER

TWO STRUCTURES,APPROACHES,SIGN

PAVEMENT PULVERIZATION,GADING,

GRADE,GRAVEL,PLANT MIX SURFACI

02/06/06

08/18/05

10/13/04

03/10/06

10/31/05

02/11/05

12/14/07

11/02/05

  4,780,211

 13,064,677

    934,548

   4,638,061

  14,144,681

     844,327

          0

-     6,340

          0

   5,002,881

  14,361,919

           0

0

180

90

0

0

0

     464,086

   1,414,468

      84,433

     498,436

     861,584

           0

     410,076

     934,194

     130,511

   4,459,416

  14,019,628

     801,613

District 4 - Glendive

20106

01305

04804

SLETTEN CONSTRUCTION COMPANY  

S K CONSTRUCTION, INC.        

21 CONSTRUCTION,INC.          

  4,638,061

 14,138,341

    844,327

      0

    180

     90

89

98

95

82

108

155

100

69

9.2

6.7

16.3

2

Contract Totals for :

Proj. Count:
   7,355,703

  6,941,342

           0

   6,941,342

   7,314,387   6,726,055

     686,885

92 10.1

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,767,804

20106

   9,679,608$

           0$

   9,679,608$

  10,713,473$   9,436,545

     960,712

88

%

% 9.7 %

%

406 BACON, DAVID        

TIED

      0

      0

      0

0 %90 %

    130

      0

    130

81%89%

$

$

$

$

$

$

$

$

$

     679,851

$

$

     756,235$

$

$

$

$

$

$

$

$

$

$

$

     912,203$

   1,030,062$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

345-8244

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@mt.gov

mbutzlaff@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER              

VALLEY              

PHILLIPS            

Days

Days

P

P

S

00002

00001

00363

2.72

554.66

8.81

2.72

564.86

9.89

0

10.2

1.08

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

16.452

1.742

MI

MI

MI

KM

KM

KM

0

MI

KM

ROBERTS-DEVIN (U7485)

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

406 444-7611

406 345-8214

406 345-8214

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCS 251-2(5)32

BR 248-6(6)24

STPS 248-2(5)12

SFCS 248-6(7)27

DANIELS CO LINE-NORTH

DRAINAGE STRS - WEST OF SCOBEY

EAST OF GLENTANA - EAST

PEERLESS - EAST

4354

4879

5520

5800

005

006

005

007

000

000

000

000

181

220

181

181

L & COVER

LVERTS

RIDGE RAIL

RIDGE RAIL

PLANT MIX OVERLAY,LEVELING,SEA

REPLACE TWO STRUCTURES WITH CU

PMS OVERLAY,SEAL & COVER,REV.B

PMS OVERLAY,SEAL & COVER,REV.B

02/07/05

04/03/07

03/06/06

03/06/06

06/29/05

05/11/07

05/16/06

05/16/06

09/07/05

06/22/07

06/22/07

01/24/06

    785,290

    961,567

  2,820,607

  1,234,946

     770,525

     694,758

   2,791,899

   1,243,415

          0

          0

          0

          0

           0

           0

           0

           0

45

75

75

75

0

0

0

0

      61,642

     115,583

     279,190

     124,342

           0

           0

           0

           0

      33,760

      97,006

     138,726

      54,652

     725,686

     723,333

   2,672,331

   1,223,756

District 4 - Glendive

06204

07307

12206

12206

NORTHERN IMPROVEMENT CO.      

S K CONSTRUCTION INC          

NORTHERN IMPROVEMENT CO - FARG

NORTHERN IMPROVEMENT CO - FARG

    770,525

    694,758

  2,791,899

  1,243,415

     45

     75

     75

     75

94

104

96

98

55

84

50

44

91

99

125

125

4.7

13.4

5.2

4.5

2

Contract Totals for :

Proj. Count:
   4,055,553

  4,035,314

           0

   4,035,314

   4,035,314   3,896,087

     403,532

97 5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 20.32
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,801,635

12206

  20,489,605$

-      6,340$

  20,483,265$

  20,706,843$  20,166,347

   2,079,658

97

%

% 6.9 %

%

409 BUTZLAFF, MIKE      

TIED

TIED

     75

      0

     75

125 %48 %

    465

      0

    465

97%91%

$

$

$

$

$

$

$

$

$

$

$

$

     193,378

$

$

     403,532$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,388,849$

   1,526,774$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

409Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BUTZLAFF, MIKE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

653-6725
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbutzlaff@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

DANIELS,ROOSEVEL

DANIELS             

DANIELS,VALLEY 

DANIELS,VALLEY 

Days

S 00248

27.49

36.53

9.04

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

14.581

MI

MI

MI

MI

KM

KM

KM

KM

32.775

MI

KM

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

406 444-7606

406 345-8214

406 444-6230

406 444-6230

E

MI
KM

MI

MI

MI

MI
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HSIP 484-1(12)8

STPP 2-1(43)44

IM 94-4(71)130

IM 94-4(73)142

STPP 18-2(14)31

OTTER CREEK ROAD - FENCING

LOCATE REST AREA

MILES CITY - E & W (WB)

CULVERT-NE OF MILES CITY

ROCK SPRINGS - N & S

5162

4834

5916

6159

2461

012

043

071

073

014

001

000

000

000

002

310

172

180

141

140

ENT

ENT

US SURFACING & DRAINAGE

NEW FENCE,CATTLE GUARD REMOVAL

RENOVATE REST AREA

MILL,FILL,PMS,CULVERT REPLACEM

MILL,FILL,PMS,CULVERT REPLACEM

GRADE,GAVEL,PLANT MIX BITUMINO

08/06/07

04/09/07

04/09/07

04/09/07

05/27/04

09/26/07

05/14/07

07/30/07

07/30/07

07/19/04

08/01/07

08/17/06

    298,800

    219,485

  4,100,781

    820,940

  7,996,830

     372,055

     106,136

   3,653,764

     611,022

   8,725,915

          0

          0

          0

          0

     83,078

           0

     123,386

           0

           0

   9,004,829

90

50

70

70

200

0

0

0

0

1

      62,644

      17,657

     405,249

      67,759

     698,073

           0

      48,355

           0

           0

     698,073

      59,974

      47,373

     228,881

      40,970

     673,508

     298,806

     115,157

   3,517,138

     542,887

   8,820,003

District 4 - Glendive

03707

04207

08207

08207

10504

MENARD CONSTRUCTION INC       

E 2 CONCRETE CONSTRUCTION     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

M K WEEDEN CONSTRUCTION, INC. 

    372,055

    106,136

  3,653,764

    611,022

  8,808,993

     90

     50

     70

     70

    201

80

93

96

89

98

96

98

56

60

96

56

108

121

121

100

20.1

41.1

6.5

7.5

7.6

2

Contract Totals for :

Proj. Count:
   4,921,721

  4,264,786

           0

   4,264,786

   4,264,786   4,060,025

     473,008

95 6.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 23
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,436,836

08207

  13,468,892$

      83,078$

  13,551,970$

  13,765,056$  13,293,991

   1,251,382

97

%

% 7.9 %

%

405 FLEMING, JAY        

TIED

TIED

     70

      0

     70

121 %57 %

    410

      1

    411

95%82%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     269,851

$

$

     473,008$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,050,706$

   1,282,080$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

405Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FLEMING, JAY        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

233-3628
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jfleming@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWDER RIVER 

CUSTER              

CUSTER              

CUSTER              

ROSEBUD,GARFIELD

Days

S

P

I

I

00484

00002

00094

00094

7.7

43.6

129.5

141.7

18.7

43.6

141.5

141.7

11

0

12

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.742

0

19.355

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

37.097

MI

KM

GUTOWSKY-JERRY (U3288)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

ATKINS-TOM (U0168)

406 444-6232

406 345-8214

406 444-6230

406 444-6230

406 444-7606

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 253-1(17)17

HSIP 94-4(68)152

STPP 18-1(13)2

STPP 18-1(9)18

17 MILES NW OF TERRY - NW

2000 - FENCING - MILES CITY -

NW OF MILES CITY - NW

ANGELA - N & S

6530

4712

5741

2461

017

068

013

009

000

000

000

003

310

310

180

140

,REVISE BRIDGE RAIL

FENCE,DRAIN,SEAL & COVER & STR

FENCING ALONG RT 253

FENCING

LEVEL,PMS OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,BRIDGE,SEED,

10/05/07

11/13/06

02/06/06

02/06/06

04/19/07

07/05/06

03/24/06

08/14/07

    181,378

  1,788,893

  1,911,855

 10,281,344

     169,773

   2,697,940

   1,680,945

  10,357,140

          0

     34,164

     34,131

          0

           0

   2,691,349

   1,846,847

  11,070,794

45

150

60

200

0

2

15

0

      28,586

     404,692

     134,476

     828,571

           0

     174,930

     184,685

     851,264

      19,776

     189,096

     159,666

   1,039,355

       1,698

   2,863,551

   1,817,536

   9,971,794

District 4 - Glendive

05907

07406

19106

25106

CROOKED FORK FENCING          

CROOKED FORK FENCING          

PRINCE INC                    

M K WEEDEN CONSTRUCTION INC   

    169,773

  2,732,104

  1,715,076

 10,357,140

     45

    152

     75

    200

1

106

98

90

69

108

86

122

51

63

124

120

1164.7

6.6

8.8

10.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 16.9
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,163,470

  14,905,798$

      68,295$

  14,974,093$

  15,778,763$  14,654,579

   1,396,325

93% 9.6 %

407 MARTIN, DOUGLAS     
    455

     17

    472

96%114 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,407,893$

   1,239,465$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

402

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3604

228-9478

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@mt.gov

rpisk@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PRAIRIE             

CUSTER,PRAIRIE 

CUSTER              

CUSTER,ROSEBUD 

Days

Days

S

P

00253

00018

16.88

2.15

22.88

13.05

6

10.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.677

17.581

MI

MI

MI

MI

KM

KM

KM

KM

27.258

MI

KM

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

406 345-8214

406 345-8214

406 444-6230

406 345-8214

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-8(26)454 F

NH 1-9(38)573

NH 99-1(9)0

STPP 2-2(29)84

DODSON - EAST

OSWEGO - E & W

MALTA - NORTHEAST

BAKER - EAST

1516

2147

5815

4835

026

038

009

029

000

000

000

000

140

150

180

181

,GUARDRAIL,SEED,SIGN,STRIPING,

EATED BASE COURSE,RESURFACE,GU

FACING,SEAL & COVER & GUARDRAI

GRADE,GRAVEL,PMBS,SEAL & COVER

PULVERIZATION,WIDING,CEMENT TR

PLANT MIX OVERLAY,SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

05/07/07

07/09/04

11/14/05

03/07/05

06/18/07

08/16/04

08/24/06

08/08/05

08/07/07

08/09/06

09/06/07

 18,773,920

  7,040,269

  1,086,921

  1,721,130

  17,323,597

   7,011,759

   1,250,246

   1,915,392

          0

    681,424

-     2,462

-     7,936

  19,417,511

   7,496,936

           0

   1,974,560

200

150

45

60

0

4

0

0

   1,535,570

     560,941

     150,030

     191,539

   1,701,826

   1,003,618

           0

     100,823

     865,095

   1,082,883

     102,165

      90,152

  11,881,325

   7,388,183

   1,168,392

   1,967,953

District 4 - Glendive

02B06

06B03

08B05

02205

S K CONSTRUCTION INC          

E.H. OFTEDAL AND SONS, INC.   

RIVERSIDE CONTRACTING INC     

PRINCE, INC                   

 17,323,597

  7,693,183

  1,247,785

  1,907,456

    200

    154

     45

     60

61

99

93

100

51

108

68

89

53

125

93

100

7.3

14.7

8.7

4.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 11.46
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  26,901,110

  25,585,602$

     678,962$

  26,264,565$

  28,164,693$  20,437,900

   2,246,541

73% 10 %

402 PISK, RANDAL        
    395

      4

    399

85%72%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,050,143$

   2,855,474$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@mt.gov

drude@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

VALLEY              

PHILLIPS            

FALLON              

Days

Days

P

P

P

00001

00099

00002

454.15

0

84

458.61

7

95.5

4.46

7

11.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.194

11.29

18.548

MI

MI

MI

MI

KM

KM

KM

KM

18.484

MI

KM

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

406 345-8214

406 444-7606

406 444-6230

406 345-8214

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 57-6(11)280

STPP 51-1(3)0

STPS 253-1(9)23

STPP 57-7(19)326

STPP-STPHS 57-7(20)327

CIRCLE - SOUTHEAST

JCT MT 200S - NORTHEAST

37 KM NW OF TERRY - NORTH

BUSINESS LOOP - GLENDIVE

2002 - SIGNALS - E OF GLENDIVE

5155

5516

2824

5158

5387

011

003

009

019

020

000

000

000

000

000

181

181

140

180

410

VER

VER

.SURFACING

DRAIL & STRIPING

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS OVERLAY,SEAL & CO

GRADING,GRAVEL & PLANT MIX BIT

TRAFFIC SIGNALS

COLD MILLING,PMBS OVERLAY,GUAR

11/14/05

11/14/05

03/07/05

04/07/05

04/07/05

05/01/06

05/01/06

04/27/05

06/06/05

06/06/05

09/07/07

09/07/07

04/16/07

04/16/07

  2,958,085

  1,337,510

  8,598,632

  1,547,254

     88,335

   2,865,072

   1,304,066

   9,715,157

   1,309,794

      78,678

          0

          0

    464,929

-    11,699

          0

           0

           0

  10,451,766

90

90

200

150

150

0

0

8

0

0

     229,206

     104,325

     777,213

     104,784

       6,294

           0

           0

     777,213

     216,957

      70,002

     841,856

     154,997

       8,890

   2,723,312

   1,275,489

  10,366,835

   1,284,948

      74,135

District 4 - Glendive

03C05

03C05

05205

06305

06305

PRINCE INC                    

PRINCE INC                    

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

PRINCE, INC                   

  2,865,072

  1,304,066

 10,180,086

  1,298,095

     78,678

     90

     90

    208

    150

    150

95

98

99

98

94

95

67

108

148

141

139

139

101

123

123

8

5.5

8.1

12.1

12

2

Contract Totals for :

Proj. Count:
   4,295,595

  4,169,138

           0

   4,169,138

   4,169,138   3,998,801

     333,531

96 7.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03C05

% %

TIED

TIED

TIED

TIED

     90

      0

     90

139 %86 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     286,959

$

$

     333,531$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MCCONE & DAWSON

MCCONE & DAWSON

PRAIRIE             

DAWSON              

DAWSON              

Days

S

P

P

00253

00057

00057

23

325.99

326.665

36.6

329.33

326.665

13.6

3.34

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

21.935

5.387

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

PETERSON-ROY (U1791)

406 345-8214

406 345-8214

406 444-7606

406 345-8214

406 444-1280

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING

PENDING
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IM 94-6(49)191

STPP 98-1(4)0

IM 94-5(32)185

NH 20-1(12)1

STPP 27-3(21)55

DAWSON CO LINE - NE

BUSINESS LOOP - GLENDIVE

FALLON - NORTHEAST

GLENDIVE - NORTHEAST

WIBAUX - SOUTH

5494

5159

5719

5496

5918

049

004

032

012

021

000

000

000

000

000

180

180

181

180

180

DRAIL,TRAFFIC SIGNALS & STRIPI

GUARDRAIL & STRIPING

IL,SEEDING,SIGNING & STRIPING

GUARDRAIL,SIGN,STRIPE

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,RAP,PMBS OVERLAY,

PLANT MIX OVERLAY,SEAL & COVER

CMILL,DIGOUTS,PMBS,S&C,GUARDRA

PMBS,SEAL & COVER,BRIDGE RAIL,

04/07/05

04/07/05

12/17/07

06/05/07

12/18/06

06/06/05

06/06/05

08/24/07

05/09/07

04/16/07

04/16/07

09/17/07

  6,332,629

    584,839

  3,404,553

  5,039,659

  4,931,620

   5,209,271

     477,494

   2,889,060

   3,566,856

   4,681,706

      7,439

-     7,421

          0

          0

          0

           0

           0

           0

           0

           0

150

150

60

90

75

10

0

0

0

0

     416,742

      38,200

     259,707

     316,479

     421,334

           0

           0

           0

           0

           0

     236,890

      32,282

       4,622

     137,617

     239,473

   5,383,635

     427,461

           0

   2,011,231

   4,574,367

District 4 - Glendive

06305

06305

07C07

08507

09C06

PRINCE, INC                   

PRINCE, INC                   

PRINCE INC                    

PRINCE INC                    

PRINCE INC                    

  5,216,710

    470,073

  2,889,060

  3,566,856

  4,681,706

    160

    150

     60

     90

     75

103

90

0

56

98

57

85

2

43

57

115

123

86

84

4.4

7.6

6.8

5.2

4

Contract Totals for :

Proj. Count:
   8,553,057

  7,075,237

-     11,681

   7,063,556

   7,075,237   7,170,179

     566,020

101 6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06305

% %

TIED

TIED

    150

     10

    160

115 %77 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     433,059

$

$

     566,020$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DAWSON              

DAWSON              

PRAIRIE             

DAWSON              

WIBAUX              

Days

I

P

P

P

00094

00098

00020

00027

191.252

0

.609

54.75

210

1.84

18.6

79.1

18.748

1.84

17.991

24.35

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

30.239

2.968

29.018

39.274

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

LUNDMAN-GARY (U5379)

LUNDMAN-GARY (U5379)

406 444-7606

406 345-8214

406 345-8214

406 345-8228

406 345-8228

E

E

E

E

MI
KM

MI

MI

MI

MI

MI



09-JAN-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 52 of 66

STPS 323-1(26)22

MT 323-1(28)25

JCT S-328 - N & S

40 KM SOUTH OF EKALAKA - SOUTH

5919

4138

026

028

000

007

180

140

STRIPING

STRIPING

GRAVEL,PMBS,SIGNING,SEEDING &

GRAVEL,PMBS,SIGNING,SEEDING &

06/05/07

06/05/07

    603,882

  4,278,659

     577,832

   3,772,222

          0

          0

           0

           0

75

75

0

0

      51,235

     334,736

           0

           0

       1,380

      31,483

     123,548

   1,319,354

District 4 - Glendive

12507

12507

PRINCE INC                    

PRINCE INC                    

    577,832

  3,772,222

     75

     75

21

35

3

9

96

96

1.1

2.4

2

Contract Totals for :

Proj. Count:
   4,882,541

  4,350,054

           0

   4,350,054

   4,350,054   1,442,902

     385,971

33 2.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

12

Project Mgr. Totals for :

Proj. Count: 93.079
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  39,705,657

12507

  36,447,208$

     453,248$

  36,900,456$

  37,183,817$  29,564,315

   3,060,255

80

%

% 6.7 %

%

411 SLASKA, JIM         

TIED

TIED

     75

      0

     75

96 %9 %

    740

     18

    758

97%65%

$

$

$

$

$

$

      32,863

$

$

     385,971$

$

$

$

$

$

$

$

$

$

   1,976,449$

   3,060,255$

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

411Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

CARTER              

CARTER              

Days

S

S

00323

00323

21.62

24.83

24.83

34.83

3.21

10

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.177

16.129

MI

MI

KM

KM

150.127

MI

KM

ZEIGLER-LIZA (U6564) 406 444-6905

E

E

MI
KM

MI

MI
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District 4 - Glendive

36

District Totals:

Proj. Count: District Total  Length:
197.069

 134,850,353

 130,829,260$

   1,304,240$

 132,133,501$

 136,624,360$ 115,990,667

  11,993,279

85% 8.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,885

     40

  2,925

93%

Time
Used

79%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,438,394$

  11,901,800$

Engineer

Estimate

Cont.

Pymts.

Days

317.854

MI

KM
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STPHS 532-1(4)12

IM 90-7(86)354

STPP 78-2(10)37

STPP 45-1(24)17

SLOPE FLATTENING-NORTH OF LAUR

SPRINGDALE INTCH - EAST

COLUMBUS - SOUTH

MELVILLE-N & S

3641

5173

0920

5187

004

086

010

024

000

000

000

000

310

151

140

181

EL

TE RT 90

SE,PLANT MIX SURFACING,SEAL &

 & BRIDGE REVISIONS

SLOPE FLATTENING-NORTH OF LAUR

REHAB 3 STRUCTURES ON INTERSTA

GRADE,GRAVEL,CEMENT TREATED BA

PLANT MIX OVERLAY,SEAL & COVER

09/06/02

08/06/07

10/03/05

03/06/06

11/08/02

12/12/05

08/10/06

05/19/03

10/11/07

10/06/04

    121,638

  7,266,236

 13,538,547

  2,272,186

     118,008

   6,224,396

  14,275,836

   2,394,265

-       910

          0

    791,931

-     5,380

     136,740

           0

  15,630,073

   2,521,727

30

120

300

45

0

0

23

0

      11,801

     838,426

   1,713,100

     239,426

      54,696

           0

   1,775,729

     257,946

      53,544

      29,752

   2,019,579

     207,664

     131,743

      62,242

  15,124,797

   2,448,245

District 5 - Billings

01602

02707

02905

01206

J & S CONSTRUCTION INC.       

PRINCE INC                    

WICKENS CONSTRUCTION, INC.    

CENTURY COMPANIES INC         

    117,098

  6,224,396

 15,067,768

  2,388,886

     30

    120

    323

     45

96

1

97

97

98

4

114

81

40

81

156

40.6

47.8

13.4

8.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.264
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  20,926,421

  20,618,240$

     791,021$

  21,409,262$

  21,991,209$  15,318,782

   2,563,327

70% 13.7 %

501 BERGEN, PERRY       
    450

     23

    473

58%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,102,875$

   2,668,851$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

DYEKMAN JEFF        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0267

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@mt.gov

jdyekman@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

SWEET GRASS

STILLWATER          

SWEET GRASS

Days

Days

S

I

P

00532

00090

00078

10.1

354.026

37.2

8.59

360

46

-1.51

5.974

8.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

-2.435

9.635

14.194

MI

MI

MI

MI

KM

KM

KM

KM

21.394

MI

KM

KELLER-SCOTT (U4748)

NEVILLE-GARY (U6481)

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

406 994-1843

406 657-0232

406 444-7634

406 657-0229

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 532-1(13)14

NH 14-4(23)125

HSIP 0002(797)

NH 0002(754)

NH 53-2(8)46

STPP 14-4(21)146

BIG DITCH-9 KM WEST OF BILLING

RYEGATE - WEST

2003 - D5 - SIGNING & DELINEAT

MAIN ST & 1ST AVE - ROUNDUP

MAIN STREET - LAVINA

LAVINA - EAST

4884

5974

5859

5180

3924

5185

013

023

797

754

008

021

000

000

000

000

000

000

222

181

411

181

140

181

IDEWALK

,PAVEMENT MARKINGS

REPLACE BRIDGE WITH CULVERT

COLD MILLING,OVERLAY

SIGNING & DELINEATION

MILLING,PMS,ADA CORNERS

GRADE,GRAVEL,PMS,CURB,GUTTER,S

COLD MILLING,PMBS,SEAL & COVER

11/09/07

04/09/07

12/17/07

11/13/06

12/18/06

12/12/05

08/06/07

04/23/07

04/09/07

09/05/06

09/28/07

11/08/07

11/08/07

07/30/07

    323,148

  1,228,095

     14,866

    781,351

  1,331,190

  1,749,696

     259,988

   1,088,652

      13,620

     645,680

   1,127,909

   1,581,198

          0

          0

          0

          0

          0

-    56,387

           0

           0

           0

           0

   1,290,231

   1,616,843

30

45

25

90

90

45

0

0

0

0

0

0

      43,775

     120,743

       1,361

      77,482

     169,186

     158,120

           0

           0

           0

           0

     296,753

     161,684

      19,893

      61,537

       2,616

     122,678

     311,721

     138,597

       2,600

     982,966

           0

     611,736

   1,165,348

   1,575,413

District 5 - Billings

01B07

03307

04C07

05B06

05C06

12C05

STILLWATER EXCAVATING         

RIVERSIDE CONTRACTING INC     

OMO CONSTRUCTION INC          

J T L GROUP INC - BILLINGS    

RIVERSIDE CONTRACTING INC     

CENTURY COMPANIES INC         

    259,988

  1,088,652

     13,620

    645,680

  1,127,909

  1,524,811

     30

     45

     25

     90

     90

     45

1

90

0

95

90

97

45

51

192

158

105

86

104

46

111

127

765.1

6.3

20.1

26.7

8.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

DYEKMAN JEFF        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0267
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jdyekman@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE 

GOLDEN VALLEY  

BIG HORN,CARBON 

MUSSELSHELL

GOLDEN VALLEY  

GOLDEN VALLEY,MU

Days

S

P

P

00532

00014

00053

13.78

124.9

45.66

11.87

130.4

45.99

-1.91

5.5

.33

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

-3.081

8.871

.532

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

PETERSON-ROY (U1791)

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

406 657-0229

406 657-0232

406 444-1280

406 657-0232

406 657-0232

406 657-0229

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH-IM 0002(575)

NH 57-5(27)159

NH 61-3(23)45

NH 57-5(30)159

D5/D4 - CULVERTS

MOSBY REST AREA

GRASS RANGE - NORTH

CULVERTS-MOSBY EAST

4371

2013

4846

4728

575

027

023

030

000

000

000

000

141

111

180

141

CAL,SEWER,IRRIGATION,LANDSCAPI

D5/D4 CULVERTS RREPLACEMENTS

STRUCTURE,WATER SUPPLY,ELECTRI

OVERLAY & CRACKSEALING

CULVERT REPLACEMENT

10/20/06

04/29/04

03/06/06

11/15/04

03/21/07

06/14/04

09/27/06

06/16/05

10/17/07

10/08/07

05/11/06

  1,960,375

  2,153,988

  1,708,460

    419,804

   2,665,428

   2,001,308

   1,626,636

     469,286

          0

    195,154

          0

    113,211

   3,300,251

   2,302,884

   1,850,665

     610,637

90

120

30

60

0

18

0

23

     399,814

     300,196

     211,463

      61,007

     555,680

     320,681

     211,463

     153,637

     280,904

     314,307

     128,038

     154,122

   2,097,568

   2,230,375

   1,812,952

     610,635

District 5 - Billings

01806

02404

03206

05804

MARTIN CONSTRUCTION INC - ND  

CENTURY COMPANIES, INC.       

CENTURY COMPANIES INC         

SIERRA ROCK AND DIRT, INC.    

  2,665,428

  2,196,462

  1,626,636

    582,497

     90

    138

     30

     83

64

97

98

100

51

98

61

100

166

109

120

93

13.4

14.1

7.1

25.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 3.92
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,700,532

   7,111,312$

-     61,767$

   7,049,546$

   7,436,741$   6,786,308

     810,093

91% 12.7 %

502 DYEKMAN JEFF        
    370

      0

    370

85%90%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     864,706$

     959,744$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

506

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

DYEKMAN JEFF        

KOSKI TOM           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0267

538-1326

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jdyekman@mt.gov

tkoski@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FERGUS              

GARFIELD            

FERGUS              

GARFIELD            

Days

Days

P

P

P

00057

00061

00057

159.8

45.163

158.8

159.8

54.7

161

0

9.537

2.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

15.382

3.548

MI

MI

MI

MI

KM

KM

KM

KM

6.322

MI

KM

LLOYD-MIKI (U0413)

CONWAY-TIM (U1589)

DAHLKE-RYAN (U4059)

STUDT-MARK (U8724)

406 444-9200

406 444-7292

406 444-6226

406 444-9191

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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HSIP 7104(2)

HSIP 57-3(41)86

STPP 43-1(29)0

STPS 426-2(10)19

NH 61-1(14)22

2003-SIGNING-LEWISTOWN

SF069-DELINEATORS-E OF LEWISTO

LEWISTOWN - NORTH

JCT US 191 - WEST

FLATWILLOW CREEK - N & S

5869

6065

5975

5976

5973

002

041

029

010

014

000

000

000

000

000

411

411

181

181

181

SIGNING

DELINEATORS

MILL,OVERLAY,ADA CORNERS

MILL,OVERLAY,ADA CORNERS

MILL,PMS OVERLAY,SEAL & COVER,

05/07/07

05/07/07

04/09/07

04/09/07

12/18/06

08/17/07

08/17/07

06/04/07

06/04/07

08/28/07

09/11/07

09/11/07

09/14/07

09/14/07

     33,651

     39,122

    874,428

  1,035,587

  2,028,762

      24,009

      23,005

     871,833

   1,055,657

   1,820,257

          0

          0

          0

          0

          0

           0

   1,054,343

   1,233,501

           0

30

30

75

75

45

0

0

0

0

0

       3,997

       3,824

     115,920

     140,614

     182,026

           0

     115,920

      80,000

           0

       2,647

       5,831

      74,228

      61,239

      75,185

      27,583

      15,872

     925,493

   1,089,579

   1,592,680

District 5 - Billings

07407

07407

09207

09207

10C06

WESTERN TRAFFIC CONTROL INC   

WESTERN TRAFFIC CONTROL INC   

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

     24,009

     23,005

    871,833

  1,055,657

  1,820,257

     30

     30

     75

     75

     45

115

69

88

88

87

66

152

64

77

41

100

100

93

93

93

9.6

36.7

8

5.6

4.7

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

      72,773

   1,910,015

     47,014

  1,927,490

           0

           0

      47,014

   1,927,490

      47,014

   2,287,844

      43,455

   2,015,072

       7,821

     256,534

92

88

19.5

6.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07407

09207

%

%

%

%

TIED

TIED

TIED

TIED

     30

     75

      0

      0

     30

     75

100

93

%

%

108

69

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       8,478

     135,467

$

$

$

$

       7,821

     195,920

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

506Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KOSKI TOM           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tkoski@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FERGUS              

FERGUS              

FERGUS              

FERGUS              

FERGUS,PETROLEU

Days

U

P

P

S

07104

00057

00043

00426

.7

86.1

.31

19.05

.68

95.5

3.02

26.9

-.02

9.4

2.71

7.85

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

-.032

15.161

4.371

12.661

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

NELSON-RODNEY (U6449)

NYE-JOSEPH (U0269)

DAHLKE-RYAN (U4059)

406 444-1280

406 444-1280

406 657-0229

406 444-6231

406 444-6226

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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MT 236-1(10)44

STPP 45-1(17)8

STPP 45-1(21)4

CLAGETT HILL

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

3176

1300

4606

010

017

021

000

000

000

120

140

140

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

GRADING & GRAVEL SURFACING

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

05/26/05

02/09/04

02/09/04

08/15/05

03/29/04

03/29/04

05/29/07

11/18/05

11/18/05

06/19/07

06/19/07

  4,618,448

  8,409,892

    102,584

   2,832,553

   8,801,013

     103,822

  1,109,332

  1,349,853

      8,000

   4,035,660

  10,291,513

     106,159

120

180

180

80

29

0

     283,255

     880,101

      10,382

     696,385

   1,129,237

      40,340

     815,235

   1,150,008

      17,118

   4,118,475

  10,254,430

     103,097

District 5 - Billings

16405

02903

02903

M K WEEDEN CONSTRUCTION, INC. 

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

  3,941,885

 10,150,866

    111,822

    200

    209

    180

102

100

97

117

102

42

93

91

106

19.8

11.2

16.6

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

  10,397,672  10,357,527

     890,483

100 11.3

TBD %

%

%

%

%

%

%

%

%

%

%

%

10

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

31.677

9.2

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,872,625

   8,512,476

02903

  13,389,972

   8,904,835

$

$

   1,417,697

   1,357,853

$

$

  14,807,669

  10,262,688

$

$

  16,255,212

  10,397,672

$

$

  14,521,212

  10,357,527

   1,702,116

     890,483

89

100

%

%

%

13.2

11.3

%

%

%

506

509

KOSKI TOM           

LEMMON/COLUMBUS     

TIED

TIED

    180

     29

    209

91 %100 %

    570

    180

    121

     29

    691

    209

107

91

%

%

82

100

%

%

$

$

$

$

$

$

$

$

$

   1,167,126

$

$

   1,169,577$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,911,736

   1,167,126

$

$

   2,323,613

   1,169,577

$

$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

509

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KOSKI TOM           

LEMMON/COLUMBUS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

538-1326

322-9061

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tkoski@mt.gov

mlemmon@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FERGUS              

SWEET GRASS

SWEET GRASS

Days

Days

P

P

00045

00045

8

3.97

17.2

3.97

9.2

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.839

0

MI

MI

MI

KM

KM

KM

51.091

14.839

MI

MI

KM

KM

BENTE-FREDRICK (U0547)

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

406 444-7634

406 657-0232

406 657-0232

E

E

MI

MI

KM

KM

MI

MI

MI
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HSIP 94-1(70)43

BR 384-1(12)0

NH 37-1(29)19

NH 37-1(34)22

STPS 416-1(12)9

2001-GUARDRAIL-W OF CUSTER INT

BIGHORN RIVER - HARDIN

WEST OF BUSBY - WEST

BUSBY - EAST & WEST

JCT. SEC-418-WEST

5012

3995

4844

4844

5746

070

012

029

034

012

000

000

000

000

000

310

221

181

181

181

ETE GIRDER STRUCTURE,GRADING,G

,G'RAIL,PVMT MARKINGS

,G'RAIL,PVMT MARKINGS

,G'RAIL,PVMT MARKINGS

GUARDRAIL

180METER COMPOSITE STL & CONCR

OVERLAY,GUARDRAIL,SEAL & COVER

OVERLAY,GUARDRAIL,SEAL & COVER

OVERLAY,GUARDRAIL,SEAL & COVER

02/05/07

12/12/05

05/08/06

05/08/06

05/08/06

03/12/07

03/03/06

06/26/06

06/26/06

06/26/06

03/14/07

10/10/07

09/15/07

09/15/07

09/15/07

12/17/07

     90,100

  4,764,819

  1,108,867

  1,462,475

    722,418

      58,083

   5,781,911

   1,117,267

   1,496,781

     748,916

          0

      5,152

          0

          0

          0

           0

           0

   1,227,146

   1,750,000

     840,020

20

180

90

90

90

0

0

0

0

0

       9,019

     867,287

     122,899

     164,646

      89,870

           0

           0

     122,899

      96,251

      89,870

       9,219

     428,245

      92,234

      98,535

      41,030

      49,786

   5,742,387

   1,191,883

   1,711,990

     822,064

District 5 - Billings

01107

04C03

05206

05206

05206

G S T INC                     

MORGEN AND OSWOOD CONSTRUCTION

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

     58,083

  5,787,063

  1,117,267

  1,496,781

    748,916

     20

    180

     90

     90

     90

86

99

97

98

98

102

49

75

102

46

15

97

77

77

77

18.5

7.5

7.7

5.8

5

3

Contract Totals for :

Proj. Count:
   3,293,760

  3,362,964

           0

   3,362,964

   3,817,166   3,725,937

     377,415

98 6.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05206

% %

TIED

TIED

TIED

     90

      0

     90

77 %75 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     231,799

$

$

     309,020$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

505Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MUHLBEIER, JAY      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

665-2774
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-7889

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmuhlbeier@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE 

BIG HORN            

BIG HORN,YELLOWS

BIG HORN,YELLOWS

BIG HORN,YELLOWS

Days

I

S

P

P

S

00094

00384

00037

00037

00416

42.7

.51

18.885

22.184

9.2

43.2

.51

22.184

27.138

9.208

.5

0

3.299

4.954

.008

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.806

0

5.321

7.99

.013

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

STUDT-MARK (U8724)

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

406 444-9191

406 444-7634

406 657-0229

406 657-0229

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 90-9(99)509

IM 94-2(31)67

IM-STPHS 90-8(154)433

BR 9002(27)

CROW AGENCY - GARRYOWEN

HYSHAM INTCH-EAST

WEST LAUREL INTERCHANGE

BNRR OVERPASS - TOLUCA

5176

5498

4444

3436

099

031

154

027

000

000

000

000

160

180

230

221

 COVER

STRIPING

 APPROACH WORK

ROAD WORK

CLD MILLING,PMS OVERLAY,SEAL &

COLD MILLING,PMBS,GUARDRAIL &

BRIDGE DECK REHAB,WIDENING,PMS

BRIDGE REPLACEMENT & APPROACH

05/07/07

03/06/06

06/05/06

08/18/05

08/01/07

07/28/06

06/19/06

10/11/05

08/16/07

09/29/07

04/28/07

  4,339,329

  4,627,716

  3,686,903

  2,363,327

   5,218,982

   3,934,733

   3,680,245

   2,237,894

          0

    216,535

     14,309

          0

           0

   4,170,900

           0

           0

60

45

0

120

0

0

2

0

     520,953

     393,473

     653,940

     335,684

           0

     182,541

           0

           0

     223,473

     217,122

     322,502

     292,987

   4,756,985

   4,079,653

   3,719,869

   2,194,361

District 5 - Billings

06407

07A05

01506

03705

RIVERSIDE CONTRACTING INC     

PRINCE INC                    

SLETTEN CONSTRUCTION COMPANY  

SLETTEN CONSTRUCTION CO       

  5,218,982

  4,151,267

  3,694,554

  2,237,894

     60

     45

      2

    120

91

98

101

98

43

119

49

87

113

164

99

4.7

5.3

8.7

13.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 27.987
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,115,724

  18,356,673$

     221,687$

  18,578,359$

  19,047,042$  18,354,748

   2,168,147

96% 6 %

505 MUHLBEIER, JAY      
    395

      0

    395

98%59%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,109,858$

   1,888,820$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

RIEGER, PAUL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@mt.gov

prieger@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BIG HORN            

TREASURE            

YELLOWSTONE 

BIG HORN            

Days

Days

I

I

I

X

00090

00094

00090

81016

508.714

67

433.01

33.52

516.64

78.3

433.01

33.52

7.926

11.3

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.784

18.226

0

0

MI

MI

MI

MI

KM

KM

KM

KM

45.14

MI

KM

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

OLSEN-JEFF (U6628)

OLSEN-JEFF (U6628)

406 657-0229

406 657-0229

406 444-7610

406 444-7610

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 9005(33)

BR 9005(25)

MT (008)

BR 81-1(11)34

AR 5102042(1)

BEAR CR - BEARCREEK

CLARKS FORK -FROMBERG

SLIDE REPAIR - BEARTOOTH PASS

WARM SPRING CREEK-20 KM SW HIL

BRIDGE REPAIR - MOSSMAIN INT

4839

4243

4374

4693

4961

033

025

008

011

001

000

000

000

000

000

223

220

140

221

999

 STRUCTURE

X BITUMINOUS SURFACING

PIPE & APPROACHES

APPROACH ROAD,PRESTRESSED CONC

DIGOUTS,GRAVEL,PCCP & PLANT MI

BRIDGE,APPROACHES

BRIDGE REPAIR-MOSSMAIN INT.

12/18/06

02/05/07

09/02/03

06/05/07

06/07/02

10/09/07

04/09/07

10/16/03

07/10/07

07/08/02

05/27/04

08/16/02

09/27/04

10/10/02

    313,340

  2,144,301

  1,084,158

  2,731,673

     59,013

     273,828

   2,120,543

     496,721

   2,238,122

      78,489

          0

          0

          0

          0

      4,000

           0

           0

           0

           0

           0

60

140

0

120

30

0

0

0

0

0

      41,074

     351,380

      59,607

     516,985

      11,773

           0

           0

           0

           0

           0

      91,398

     199,415

      85,453

     173,876

           0

     213,287

   1,420,769

     441,188

   1,486,253

      79,078

District 5 - Billings

06C06

08107

08803

09507

17502

TOTAL ASPHALT REPAIR INC      

MORGEN & OSWOOD CONSTRUCTION C

COP CONSTRUCTION L.L.C.       

WICKENS CONSTRUCTION INC      

DIAMOND CONSTRUCTION, INC.    

    273,828

  2,120,543

    496,721

  2,238,122

     82,489

     60

    140

      0

    120

     30

78

67

89

66

101

223

57

143

34

0

67

97

77

50

42.9

14

19.4

11.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: .21
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,382,715

  11,125,842$

      18,309$

  11,144,151$

  11,125,842$   9,554,805

   1,970,443

86% 12.2 %

507 RIEGER, PAUL        
    470

      2

    472

85%59%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,165,631$

   1,970,443$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

RIEGER, PAUL        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

prieger@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CARBON              

CARBON              

CARBON              

FERGUS              

YELLOWSTONE 

Days

M

X

P

P

00171

05307

00028

00081

.01

.56

51.15

33.6

0

.01

.6

51.32

33.6

0

0

.04

.17

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.065

.274

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

.339

MI

KM

KELLER-SCOTT (U4748)

OLSEN-JEFF (U6628)

NEVILLE-GARY (U6481)

OLSEN-JEFF (U6628)

406 994-1843

406 444-7610

406 657-0232

406 444-7610

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 72-1(8)0

STPP 78-1(13)6

HSIP 56(65)

HSIP 78-1(10)5

WYOMING LINE - BELFRY

NW OF RED LODGE-NW

2002-ELECTRICAL-W OF BILLINGS

2000-SFTY IMP-8 KM NW RED LODG

4065

5501

5391

4720

008

013

065

010

000

000

000

000

140

181

411

140

INAGE,GUARD RAIL

E BR.RAIL

NG,CULVERTS

GRADING,GRAVEL,PMS OVERLAY,DRA

PMS OVERLAY,SEAL & COVER,REVIS

ELECTRICAL & SIGNING

GRADE,GRAVEL,PMS OVERLAY,FENCI

11/13/06

04/10/06

05/07/07

11/09/07

01/23/07

08/28/06

06/25/07

 12,141,413

  1,762,581

    161,653

    803,189

  12,515,352

   1,701,921

     125,990

     668,417

     47,022

    152,427

          0

          0

  13,828,380

   1,946,738

           0

           0

240

45

70

75

1

6

0

0

   1,001,228

     170,192

      20,960

      75,030

   1,081,702

     170,192

           0

           0

   1,183,225

     142,508

      28,835

       9,752

  12,655,930

   1,923,997

     110,651

       6,684

District 5 - Billings

04506

11206

01407

03B07

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

COLSTRIP ELECTRIC INC         

MONTANA CIVIL CONTRACTORS INC 

 12,562,373

  1,854,348

    125,990

    668,417

    241

     51

     70

     75

92

99

88

1

109

84

138

13

73

76

99

9.3

7.4

26.1

145.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 24.74
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,903,994

  14,217,273$

     199,449$

  14,416,721$

  15,775,118$  14,579,927

   1,171,420

92% 9.1 %

504 SANDINE DON         
    285

      7

    292

74%106 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,325,733$

   1,251,894$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

446-1728

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsandine@mt.gov

tshupak@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARBON              

CARBON              

YELLOWSTONE 

CARBON              

Days

Days

P

P

P

00072

00078

00078

0

5.1

5.2

10.54

19.3

5.6

10.54

14.2

.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17

22.903

.645

MI

MI

MI

MI

KM

KM

KM

KM

39.903

MI

KM

DAHLKE-RYAN (U4059)

DAHLKE-RYAN (U4059)

PETERSON-ROY (U1791)

DAHLKE-RYAN (U4059)

406 444-6226

406 444-6226

406 444-1280

406 444-6226

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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HSIP 48245(3)

IM 94-1(74)0

SFCX-STPHS 56(54)

BR-IM 1010(2)

2002 - GUARDRAIL - E OF COLUMB

PINEHILL INTERCHANGE - EAST

SAFETY IMPROVEMENTS - OLD US 3

WEST BILLINGS-KING AVE BRIDGES

5392

5972

4443

1050

003

074

054

002

000

000

000

000

310

181

310

221

RPL,PL MIX SURF,GRDRL,SIGN,PV

L & COVER,STRUCTURES

SEAL & COVER AND GUARDRAIL

SEAL & COVER AND GUARDRAIL

GRADE,GRAVEL,DRNG,IRR STR,BRG

GRADE,GRAVEL SURFACING,PMS,SEA

05/07/07

05/07/07

08/30/04

04/10/06

06/11/07

06/11/07

02/03/05

06/16/06

01/10/07

    238,890

    910,442

  4,264,852

 10,141,489

     203,391

     856,614

   3,630,714

  12,386,373

          0

          0

    344,338

          0

           0

           0

   4,339,035

  13,424,271

60

60

120

425

0

0

87

-50

      22,558

      95,007

     399,379

   1,857,956

           0

           0

     928,307

   2,037,493

      21,243

      43,805

     660,611

     937,569

     170,765

     783,425

   4,241,695

  11,741,596

District 5 - Billings

04407

04407

06404

08306

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

EMPIRE SAND AND GRAVEL COMPANY

SLETTEN CONSTRUCTION COMPANY  

    203,391

    856,614

  3,975,053

 12,386,373

     60

     60

    207

    375

84

91

98

87

94

46

71

46

105

105

105

89

12.4

5.6

15.6

8

2

Contract Totals for :

Proj. Count:
   1,149,332

  1,060,005

           0

   1,060,005

   1,060,005     954,190

     117,565

90 6.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 10.703
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,520,515

04407

  17,871,499$

     344,338$

  18,215,838$

  19,617,718$  17,054,816

   2,470,890

87

%

% 10 %

%

508 SHUPAK,TOM          

TIED

TIED

     60

      0

     60

105 %55 %

    750

     37

    787

87%54%

$

$

$

$

$

$

$

$

$

$

$

$

      65,048

$

$

     117,565$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,701,815$

   3,179,355$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

508Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SHUPAK,TOM          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0271
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4054

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tshupak@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

STILLWATER,YELLO

STILLWATER,YELLO

YELLOWSTONE 

YELLOWSTONE 

Days

I

X

U

00094

56788

01010

0

.1

2.698

7.88

2.3

2.921

7.88

2.2

.223

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.71

3.548

.36

MI

MI

MI

MI

KM

KM

KM

KM

17.263

MI

KM

STUDT-MARK (U8724)

NELSON-RODNEY (U6449)

THOLT-ROBERT (U8927)

DALSOGLIO-MICHAEL (U1921)

406 444-9191

406 657-0229

406 444-6256

406 444-6250

E

E

E

MI
KM

MI

MI

MI

MI
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SMP 0599(02)

BILLINGS DISTRICT -CRUSH AND S

4731 002 000

999

CRUSHING & STOCKPILING

07/13/01

08/20/01

10/18/01

01/07/02

    125,063

      74,988

          0

           0

0

0        7,499

           0

           0

      75,082

District 5 - Billings

10601

PURCELL CONSTRUCTION          

     74,988       0

100 0% %

$

$

$

$

$

$

$$

$

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

510Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

UNASSIGNED          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

cfavero@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: CARBON              

Days

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

MI

KM

MI
KM

MI
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District 5 - Billings

45

District Totals:

Proj. Count: District Total  Length:
121.701

 112,060,065

 111,670,634$

   4,288,587$

 115,959,222$

 121,721,542$ 106,603,207

  13,754,418

88% 10.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,470

    219

  3,689

87%

Time
Used

74%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  11,349,480$

  15,419,796$

Engineer

Estimate

Cont.

Pymts.

Days

196.291

MI

KM
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Statewide Totals:

248Proj. Count: 878.702
State Total Length:

 748,588,559

 740,372,308$

  17,400,799$

 757,773,106$

 781,542,131$ 657,807,086

  76,540,774

84% 9.2 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 17,404

    683

 18,087

Cont. Days

Chng. Ord.

Total. Cont.

81%

Time
Used

74

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  60,595,397$

  81,754,241$

Engineer

Estimate

Cont.

Pymts.

Days

1417.262

MI

KM


